



Friday, September 29, 2006

Brian Nicodemus
PGAL
105 Decker Court
Suite 600
Irving, TX 75062

RE: Potential Change Order 0112
Collin County Justice Center - 3090

Dear Mr. Reese,

Hunt Construction Group (Hunt) respectfully requests your review and approval of the attached Potential Change Order (PCO) number **0112** as titled: **Install Additional Silicate to Chilled Water System**. During an August 25, 2006 chilled water coordination meeting, Collin County representatives requested that the silicate dilution exceed 100 ppm before the valves are opened to the county's system. Cost to complete the work is as follows:

Item	Contractor	Amount Proposed
001	MIINC Mechanical Contractors	\$1,155.00
002	Hunt Construction Group, Inc.	\$116.00

Total Amount: \$1,271.00

Please indicate your acceptance of this change by signing in the appropriate location below and forwarding to the Owner for review and execution. If you have any questions or need additional information, please contact Doug Workman or myself at your earliest convenience.

Sincerely,



LANDRY RAY
Project Engineer

Cc: Doug Workman
Hunt Construction Group



Architect signature

Owner signature

Hunt Construction Group, Inc.
Collin County Justice Center

2100 Bloomdale Road (75071), P.O. Box 1927, McKinney, Texas 75070
Phone: (972) 984-1440 Fax: (972) 984-1431 www.huntconstructiongroup.com

Landry B. Ray

From: Debra Corsini [DCorsini@Miinclp.net]
Sent: Friday, September 29, 2006 11:19 AM
To: Dennis Cowen
Subject: Collin County

Per your request.

Cost to add silicate as directed at Collin County is, Total \$1155.

Debra Corsini
Administrative Assistant



MIINC, L.P.
1401 TI Boulevard, Suite A
Dallas, TX 75081
214-575-9600 (Office)
214-575-7101 (Direct Line)
972-231-9494 (Fax)
www.miinclp.net

9/29/2006