

COLLIN COUNTY
PURCHASING DEPARTMENT
CHANGE ORDER

CONTRACT/PROJECT: Construction: Collin County Justice
Center Courts Building

CHANGE ORDER NUMBER: TWENTY SIX (26)

CONTRACT NO: 03053-05

EFFECTIVE DATE: APRIL 24, 2007

CHANGE ORDER ISSUED TO:

Hunt Construction Group
4099 McEwen, Suite 400
Dallas, TX 75244

AWARDED BY: Original Court Order No.	2005-382-05-24
CHANGE ORDER #1 COURT ORDER NO.	2005-635-08-09
CHANGE ORDER #2 COURT ORDER NO.	2005-671-08-23
CHANGE ORDER #3 COURT ORDER NO.	2005-855-10-25
CHANGE ORDER #4 COURT ORDER NO.	2005-935-11-22
CHANGE ORDER #5 COURT ORDER NO.	2005-1029-12-20
CHANGE ORDER #6 COURT ORDER NO.	2006-068-01-24
CHANGE ORDER #7 COURT ORDER NO.	2006-296-03-29
CHANGE ORDER #8 COURT ORDER NO.	2006-291-03-29
CHANGE ORDER #9 COURT ORDER NO.	2006-389-04-21
CHANGE ORDER #10 COURT ORDER NO.	2006-478-05-30
CHANGE ORDER #11 COURT ORDER NO.	2006-579-06-27
CHANGE ORDER #12 COURT ORDER NO.	2006-582-06-27
CHANGE ORDER #13 COURT ORDER NO.	2006-662-07-25
CHANGE ORDER #14 COURT ORDER NO.	2006-762-08-21
CHANGE ORDER #15 COURT ORDER NO.	2006-1000-10-24
CHANGE ORDER #16 COURT ORDER NO.	2006-997-10-24
CHANGE ORDER #17 COURT ORDER NO.	2006-1047-11-15
CHANGE ORDER #18 COURT ORDER NO.	2006-1124-12-12
CHANGE ORDER #19 COURT ORDER NO.	2007-069-01-23
CHANGE ORDER #20 COURT ORDER NO.	2007-071-01-23
CHANGE ORDER #21 COURT ORDER NO.	2007-068-01-23
CHANGE ORDER #22 COURT ORDER NO.	2007-163-02-27
CHANGE ORDER #23 COURT ORDER NO.	2007-145-02-13
CHANGE ORDER #24 COURT ORDER NO.	2007-225-03-13
CHANGE ORDER #25 COURT ORDER NO.	2007-255-03-27
CHANGE ORDER #26 COURT ORDER NO.	2007-335-04-24

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

Add the following:

- PCO #0177 – Install Gypsum Board Smoke Curtain per RFIs 176 & 440 - \$1,597 ✓
- PCO #0216 – Fire Protection Riser Drain Modifications per RFI 526 - \$5,301. ✓
- PCO#0196 – Smoke Curtain at Level 3 Plenum per RFIs 482 & 516 - \$1,570 ✓
- PCO #0228 – PR#42 Sidewalk elevation revisions - \$7,188 ✓
- PCO #0234 – Additional Perf Panels at Computer Room per PR #28 - \$2,022 ✓
- PCO #0236 – Single Phase Power to Security UPS per RFI 540 - \$1,755 ✓

MAIL SIGNED CHANGE ORDER TO:

Purchasing Agent, 200 S. McDonald, Suite 230, McKinney, Texas 75069

Distribution to: Contract File () Contractor ()
Copies to: Department () Auditor () Other _____ ()

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT:

The original (contract sum) was \$ 40,744,500.00

Net change to Change Order(s) (show \$ plus, minus or unchanged)		
PREVIOUS Change Order No. 1	\$	+ 68,584.00
PREVIOUS Change Order No. 2	\$	+179,272.00
PREVIOUS Change Order No. 3	\$	-166,551.00
PREVIOUS Change Order No. 4	\$	- 45,385.00
PREVIOUS Change Order No. 5	\$	- 152,000.00
PREVIOUS Change Order No. 6	\$	- 25,229.00
PREVIOUS Change Order No. 7	\$	+ 83,989.00
PREVIOUS Change Order No. 8	\$	+ 6,302.00
PREVIOUS Change Order No. 9	\$	+ 53,815.00
PREVIOUS Change Order No. 10	\$	- 7,239.00
PREVIOUS Change Order No. 11	\$	+ 11,497.00
PREVIOUS Change Order No. 12	\$	+ 49,693.00
PREVIOUS Change Order No. 13	\$	+ 93,632.00
PREVIOUS Change Order No. 14	\$	+ 58,861.00
PREVIOUS Change Order No. 15	\$	+ 64,486.00
PREVIOUS Change Order No. 16	\$	+ 65,157.00
PREVIOUS Change Order No. 17	\$	+ 45,297.00
PREVIOUS Change Order No. 18	\$	- 100,724.00
PREVIOUS Change Order No. 19	\$	+ 198,292.00
PREVIOUS Change Order No. 20	\$	+ 531,585.00
PREVIOUS Change Order No. 21	\$	+ 175,751.00
PREVIOUS Change Order No. 22	\$	+ 139,871.00
PREVIOUS Change Order No. 23	\$	+ 968,140.00
PREVIOUS Change Order No. 24	\$	+ 187,774.00
PREVIOUS Change Order No. 25	\$	+ 47,178.00
CURRENT Change Order No. 26	\$	+ 19,433.00 ✓

TOTAL Change Order to date \$ + 2,551,481.00 ✓

The new (contract sum) including this change order will be \$ 43,295,981.00 ✓

ACCEPTED BY:

Hunt Construction Group
CONTRACTOR

4099 McEwen, Suite 400
Dallas, TX 75244

SIGNATURE: [Signature]
TITLE: [Title]

DATE: 5/16/07

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS COURT

Collin County Courthouse
210 S. McDonald Street
McKinney, Texas 75069

[Signature]
Franklin Ybarbo
Purchasing Agent

DATE: 5/16/07

MAIL SIGNED CHANGE ORDER TO:

Purchasing Agent, 200 S. McDonald, Suite 230, McKinney, Texas 75069

Distribution to: Contract File () Contractor ()

Copies to: Department () Auditor () Other _____ ()