



To: Bill Bilyeu
From: Bill Burke
Date: 2-20-09
Subject: Administration Building Change Orders

The following Change Orders are submitted for approval to amend the contract with Ratcliff Construction.

1. \$6,117.10 – Additional work per McKinney Fire Department to put smoke fans on the generator.
2. \$7,409.60 plus 2 calendar days– Additional work for Mechanical room per City Inspection.
3. \$4,305.26 plus 3 calendar days– Additional framing for elevator control room per state inspection.
4. \$1,669.93 – Relocate fire sprinkler line per Mechanical Inspection required opening.

The total request is \$19,501.89 plus 5 days.

Thank you for your consideration.

B:11 37
2/20/09