

COLLIN COUNTY
PURCHASING DEPARTMENT

CHANGE ORDER NO: 13

CONTRACT: Construction, Building: Collin County Administration Building

CONTRACT NO. 05097-07

CHANGE ORDER ISSUED TO:
RATCLIFF CONSTRUCTORS, L.P.
Attn: Scott Graham
14901 Quorum Dr., Ste 715
Dallas, Texas 75254

AWARDED BY: Original Court Order No.	<u>2007-943-10-23 and modified by 2007-1068-11-27</u>
CHANGE ORDER #1, COURT ORDER NO.	<u>2008-254-04-15</u>
CHANGE ORDER #2, COURT ORDER NO.	<u>2008-297-04-29</u>
CHANGE ORDER #3, COURT ORDER NO.	<u>2008-378-06-03</u>
CHANGE ORDER #4, COURT ORDER NO.	<u>FYI</u>
CHANGE ORDER #5, COURT ORDER NO.	<u>FYI</u>
CHANGE ORDER #6, COURT ORDER NO.	<u>2008-706-09-09</u>
CHANGE ORDER #7, COURT ORDER NO.	<u>FYI</u>
CHANGE ORDER #8, COURT ORDER NO.	<u>2008-1099-12-09</u>
CHANGE ORDER #9, COURT ORDER NO.	<u>FYI</u>
CHANGE ORDER #10, COURT ORDER NO.	<u>2009-094-02-02</u>
CHANGE ORDER #11, COURT ORDER NO.	<u>FYI</u>
CHANGE ORDER #12, COURT ORDER NO.	<u>FYI</u>
CHANGE ORDER #13, COURT ORDER NO.	<u>FYI</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT:

PCO# 62, Elevator Operator.....	\$ + 8,413.20
PCO# 65, Credit and Substitution for A/V Equipment in Commissioners' Court.....	\$ + 1,277.37
Total for Change Order No. 12	\$ + 9,690.57

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was.....\$ 16,798,250.00

Net Change to Change Order(s) (show \$ plus, minus or unchanged)

PREVIOUS Change Order No. <u>1</u>	\$ + 145,517.01
PREVIOUS Change Order No. <u>2</u>	\$ + 55,151.80
PREVIOUS Change Order No. <u>3</u>	\$ - 9,747.52
PREVIOUS Change Order No. <u>4</u>	\$ + 21,414.80
PREVIOUS Change Order No. <u>5</u>	\$ - 28,296.50
PREVIOUS Change Order No. <u>6</u>	\$ - 22,718.00
PREVIOUS Change Order No. <u>7</u>	\$ + 32,875.07
PREVIOUS Change Order No. <u>8</u>	\$ - 833,007.50
PREVIOUS Change Order No. <u>9</u>	\$ + 33,172.80
PREVIOUS Change Order No. <u>10</u>	\$ + 15,528.30
PREVIOUS Change Order No. <u>11</u>	\$ + 36,432.00

IFB 05097-07, Construction, Building: Collin County Administration Building

PREVIOUS Change Order No. 12 \$ + 19,501.89

CURRENT Change Order No. 13 \$ + 9,690.57

TOTAL CHANGE ORDERS TO DATE:\$ -524,485.28

The new (contract sum) including this Changer Order will be\$ 16,273,764.72

ACCEPTED BY:

Ratcliff Constructors, L.P.

CONTRACTOR/ENGINEER

ADDRESS

14901 Quorum Dr.

Ste 715

Dallas, TX 75254

SIGNATURE

TITLE: See PCOs

DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building

2300 Bloomdale Rd

McKinney, Texas 75071

Frank Ybarbo

Frank Ybarbo

Purchasing Agent

DATE: May 8, 2009

MAIL SIGNED CHANGE ORDER TO:

Purchasing Agent, 2300 Bloomdale Rd., Ste 3160, McKinney, Texas 75071

Distribution to: Contract File () Contractor ()

Copies to: Department () Auditor () Other _____ ()

5/8/09
me