



1255 W. 15th Street, Suite 250  
Plano, TX 75075-7299  
972.312.8600 | 972.312.8604 Fax

Houston  
Dallas/Fort Worth | Austin

July 6, 2009

Mr. Jeff Durham, RPLS  
Collin County  
825 N. McDonald, Suite 145  
McKinney, Texas 75069

RE: CR-134 Bridge Project

Dear Mr. Durham:

Per our meeting on July 1, 2009, Binkley & Barfield will reduce the goals of the project to reduce the project cost closer to the current County budget for the project. The changes proposed are the following:

1. The project will be limited to increasing the culvert capacity at that location only. The existing road grades will remain unchanged.
2. The drainage design criteria will be set to a 25 year  $\pm$  storm capacity by utilizing a 24'x12' box culvert.

To accomplish this goal Binkley & Barfield is requesting an additional \$7,200 to remodel the current flood plain model with the 24'x12' box culvert.

Current Contract	\$ 86,300
Addendum #1	\$ <u>7,200</u>
New Contract	\$ 93,500

If you have any questions on this request, please call me at 972-312-8600.

Sincerely,

Binkley & Barfield, Inc.  
Consulting Engineers

Fred Balster, P.E.  
Corporate Vice President

Approved by:

\_\_\_\_\_  
Collin County

\_\_\_\_\_  
Date

FRB/lg