

BIRKHOFF, HENDRICKS & CONWAY, L.L.P.
PROFESSIONAL ENGINEERS

11910 Greenville Ave., Suite 600

Dallas, Texas 75243

Fax (214) 461-8390

Phone (214) 361-7900

JOHN W. BIRKHOFF, P.E.
RONALD V. CONWAY, P.E.
GARY C. HENDRICKS, P.E.
JOE R. CARTER, P.E.
PAUL A. CARLINE, P.E.
MATT HICKEY, P.E.
ANDREW MATA, JR., P.E.

January 26, 2010

Mr. Ruben E. Delgado, P.E.
Director of Engineering
Collin County Department of Public Works
825 N. McDonald, #160
McKinney, Texas 75069

Re: FM 2514 (Parker Road) – From East of FM 2551 to East of FM 1378
Engineering Services Agreement – Preliminary Planning
Amendment No. 1

Dear Mr. Delgado:

We are pleased to continue our services in assisting in the Preliminary Planning for the FM 2514 (Parker Road) Improvements project. We have enclosed two copies of Amendment No. 1 to the Engineering Services Agreement for this project, for your review. The amendment adds \$411,800 to the total contract amount and provides a new schedule.

The Scope of Services on Exhibit A lists all the tasks included in the TxDOT Project Development Process Manual. Several tasks are marked not included or as being provided by others. The Level of Service Analysis, Geotechnical Investigation and Pavement Design are marked as being provided by TxDOT. These tasks can be included at additional cost. Please let us know if you wish to include these tasks in our scope.

The Estimated Project Schedule on Exhibit B shows the approximate time to complete the major tasks based on assumed average lengths of time for various TxDOT and FHWA reviews. The project may be delayed if these review times exceed the time shown in the schedule.

The project will be invoiced based on lump sum amounts for each task as listed on Exhibit C, as we discussed. The costs shown are different from those we discussed earlier this month for the following reasons:

1. Increased field surveys for work associated with right-of-way services.
2. Increased Schematic for revised scope and reviews.
3. Increased Environmental Assessment for increased estimated expenses.
4. Increased Public Hearings & TxDOT Meetings for revised scope.
5. Added Right-of-Way Map and Documents for approximately 82 parcels, as requested.
6. Added Noise Workshop only to be used if required by the Environmental Assessment.

Mr. Ruben E. Delgado, P.E.
Collin County Director of Engineering
FM 2514 (Parker Road) – Preliminary Planning
Engineering Services Agreement – Amendment No. 1
Page 2 of 2

January 26, 2010

Please note that the contact person for this project, shown on page 5 of the current agreement, should be changed to the following:

Joe R. Carter, P.E.
11910 Greenville Avenue, Suite 600
Dallas, Texas 75243

Please call me to discuss this proposed amendment at your convenience. We are also available to meet with you to discuss this matter at your convenience.

Sincerely yours,



Joe R. Carter, P.E.

Enclosures