

Date **2.04.10**

Proposed Contingency Authorization # **5**

# CROSSLAND

CONSTRUCTION COMPANY, INC.

Collin County JJAEP Facility  
McKinney, TX  
Owner: Collin County

Description: **PCO #05-Existing water line extension to connection point**

A: Material & Equipment		\$	-
	Sales Tax (8.25%)	\$	-
	Subtotal A	\$	-
B: Labor CCC		\$	-
	Labor Burden (44.00%)	included	-
	Subtotal B	\$	-

C: Subcontractors - See attached quotations

Additional cost associated with extending the existing 12" water line at west connection to the location shown on plans. Piping shall be Ductile to match existing	PCI	\$	646.80
	Subtotal C	\$	646.80

Subtotal A- C	\$	646.80
D: General Contractor Mark-up (10%)	\$	-
Subtotal D	\$	65.00
<b>TOTAL</b>	\$	<b>711.80</b>

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.  
By: \_\_\_\_\_  
Project Manager/DI McClenney

Date Signed

Collin County  
By: \_\_\_\_\_  
Bill Burke

Date Signed

VAI architects  
By: \_\_\_\_\_  
Stephen Tran/Woodrow Woods

**\$ 711.80**

Amount Approved

**02/09/10**

Date Signed



POWELL CONSTRUCTION, INC.

972-562-2762 • Fax 972-562-2954  
P.O. Box 2967 • McKinney, TX 75070

### Change Proposal

Date	Change Proposal Number
2/2/2010	2

Customer  
 Crossland Construction Company, Inc.  
 861 N. Coleman, Suite 100  
 Prosper, Texas 75076

Project  
 Collin County Juvenile Justice  
 Alternative Education Program  
 McKinney, Texas

Additional costs associated with extending existing 12" water line at west connection to the location shown on plans.

Item	Description	Quantity	Unit	Unit Price	Total
Potable Water Facilities Additions					
1	12" Class 52 Ductile Iron Water	14	l.f.	\$ 46.10	\$ 645.40
2	Trench Safety	14	l.f.	\$ 0.10	\$ 1.40
Total Potable Water Facilities Additions					\$ 646.80

Change Proposal Total	\$ 646.80
-----------------------	-----------

Material	\$ 491.40
Labor	\$ 42.00
Equipment	\$ 29.08
OH&P	\$ 84.32
	<u>\$ 646.80</u>

Respectfully Submitted By:

  
 \_\_\_\_\_  
 Kevin Gerstenkorn