

Date 2.16.10

Proposed Contingency Authorization #

6

# CROSSLAND

CONSTRUCTION COMPANY, INC.

Collin County JJAEP Facility

McKinney, TX

Owner: Collin County

Description: PCO #06-Water line connection at East side of site  
Per RFI #4

A: Material & Equipment

	\$	-
Sales Tax (8.25%)	\$	-
Subtotal A	\$	-

B: Labor CCC

	\$	-
Labor Burden (44.00%)	included	-
Subtotal B	\$	-

C: Subcontractors - See attached quotations

Additional cost associated with extending the New  
12" water line at east connection to the actual connecting  
Point that is not at the road  
but rather on another line further east

PCI	\$	3,927.70
Subtotal C	\$	3,927.70

Subtotal A- C	\$	3,927.70
---------------	----	----------

D: General Contractor Mark-up (10%)

	\$	-
Subtotal D	\$	392.70

TOTAL	\$	4,320.40
-------	----	----------

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By:

Project Manager/DJ McClenney

Date Signed

Collin County

By:

Bill Burke

Date Signed

VAI architects

By:

Stephen Tran/Woodrow Woods

\$4,320.40

Amount Approved

02/27/10

Date Signed



POWELL CONSTRUCTION, INC.

972-562-2762 • Fax 972-562-2954  
P.O. Box 2967 • McKinney, TX 75070

## Change Proposal

Date	Change Proposal Number
2/16/2010	5

### Customer

Crossland Construction Company, Inc.  
861 N. Coleman, Suite 100  
Prosper, Texas 75078

### Project

Collin County Juvenile Justice  
Alternative Education Program  
McKinney, Texas

Additional costs associated with RFI 14 response. Existing water was not installed per the civil drawings.

Item	Description	Quantity	Unit	Unit Price	Total
Potable Water Facilities Additions / Deductions					
1	12" C900,DR-18,Class 150,PVC Water	101	l.f.	\$ 25.10	\$ 2,535.10
2	Cut-in 8"x8" tee	1	ea.	\$ 1,304.00	\$ 1,304.00
3	8" bend	-1	ea.	\$ 252.00	\$ (252.00)
4	Connect to Existing Water Stub	-1	ea.	\$ 1,033.00	\$ (1,033.00)
5	Remove & replace paving	27	s.y.	\$ 101.00	\$ 2,727.00
6	Trench Safety	101	l.f.	\$ 0.10	\$ 10.10

Total Potable Water Facilities Additions / Deductions \$ ~~5,291.20~~

half of this is in  
base bid

Change Proposal Total \$ ~~5,291.20~~

\$3,927.70

Material	\$ 2,942.86
Labor	\$ 987.38
Equipment	\$ 677.64
OH&P	\$ 683.32
	<del>\$ 5,291.20</del>

Respectfully Submitted By:

  
Kevin Gerstenkorn

# CROSSLAND

CONSTRUCTION COMPANY, INC.

Request for Information 014

Detailed, RFIs Grouped by RFI Number

Collin County Juvenile Justice  
4690 Community Ave  
McKinney TX 75071

Project # 09TX08DM  
Tel: Fax:

RFI #: 014 Date Created: 2/12/2010

Answer Company	Answered By	Author Company	Authored By
Protect-Kaut	Logan McWhorter	Crossland Construction Co., Inc. 861 N Coleman Ste 100 Prosper, TX 75078	DJ McClenny

Co-Respondent	Author RFI Number
---------------	-------------------

Subject	Discipline	Category
12" Water line connection on East side		

Cc: Company Name	Contact Name	Copies	Notes
------------------	--------------	--------	-------

Question Date Required: 2/19/2010

Dwg C4.1 shows water line to connect to at station 5+94.53 at existing 8" water line. After much searching, it has been determined that there is not a line at this location to connect. See attached blow up of C4.1 for clarification. PCI proposes to Connect to another 8" water line that feeds the Juve Detention Center. (See blow up of MEP1.03 for location).

We propose to connect to this 8" water line with 8"x8"x12" Sleeve and extend the 12" line to this new location. Also note the location of our proposed road cut and the new direction that this line will be running.

I have spoke with the City (Jack Stinnett) and providing that we provide the 8"x8"x12" "T" and run the 12" all the way to the tap, this proposal is acceptable. This RFI will also need to be posted on our asbuilts. No submittal to the city is required on this issue. \*\*\*\*\*NOTE\*\*\* THIS RFI REVISED TO REQUIRE A FULL "T"...A TAPPING "T" WILL NOT BE ALLOWED\*\*\*\*

Suggestion

Answer Date Answered:

2/16/10

The proposed solution is acceptable as long as the newly found 8" water line is not a private water main.