



Contract Change Order

Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: Crossland Construction Company, Inc.
Attn: DJ McClenney
PO Box 279
Prosper, TX 75078

Effective Date May 10, 2010
Contract No. 11267-09
Contract Name: Construction, Building: Juvenile
Alternative Education Building
and Juvenile Probation

Awarded by Court Order No.: 2009-881-10-19
Change Order 1 Court Order No.: 2010-282-04-26
Change Order 2 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO No. 7	Light Fixture over an Exterior Door	\$	1,237.50
PCO No. 10	Foundation Drainage System	\$	24,847.90
PCO No. 13	Connection of Existing Drainage to JJAEP Storm Drainage	\$	3,458.07
PCO No. 14	Correction to Paving Elevation Due to RFI Response	\$	5,592.40

PCO No. 8 Add Eight (8) Days to the Construction Contract due to Rain Delays/New Contract End Date Nov. 16, 2010

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$7,126,000.00

Net Change to Change Order(s)

<u>PREVIOUS</u>	Change Order No.	<u>1</u>	<u>\$17,542.06</u>
<u>CURRENT</u>	Change Order No.	<u>2</u>	<u>\$35,135.87</u>

Total change orders to date: \$52,677.93

The new (contract sum) including this Change Order will be: \$7,178,677.93

ACCEPTED BY:

DJ McClenney (Please Print)

Crossland Construction Company, Inc.
PO Box 279
Prosper, TX 75078

See Crossland Change Orders

SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 5/11/10

5/11/10