



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke
Date: 4-26-10
Subject: Change Order to Crossland for JJAEP Bond Project

The attached change orders are summarized below.

PCO #7 adds a light fixture over an exterior door. \$1,237.50

PCO #8 adds 8 days to the construction contract for rain delay. No cost to the owner

PCO #10 adds a foundation drainage system. The rain uncovered some leaching water that we had the Geotechnical Engineer review. He made some changes to the wall design and required the added drainage system. \$24,847.90

* PCO #13 connects the existing Juvenile detention drainage system to the JJAEP Storm Drain system. \$3,458.07

PCO #14 corrects a paving elevation due to a RFI response. \$5,592.40

Total Change Order Requested \$35,135.87.

Thank you for your consideration.

OK
Bill Burke
4/26/10