

RECEIVED
JUN 09 2010
CONSTRUCTION
PROJECTS

February 23, 2010

Mr. Matt Dobecka
Office of the Purchasing Agent
2300 Bloomdale Road
Suite 3160
McKinney, Texas 75071

Re: CCCP Upgrade
Change Request 2A
RFI 20 - Platform primer substitution request

Mr. Dobecka,

We hereby submit our proposal for the above work, as identified below and on the attached documentation. It is the intent of this proposal to provide a manufacturers standard primer process in lieu of the 2 part process shown on Drawing S.1. This substitution provides a credit to the Contract and will save approximately 1 week in the fabrication process of the heat exchanger due to the original process required. Please note a Change Order to our Contract will be required to complete the Work.

Burkamp (see attachment)

<\$ 1000> (deduct)

If you have any further questions, don't hesitate to contact me.

Sincerely,

Steve Cash

DATE 6/4/10


CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and sworn to before me this 4th day of June, 2010


Notary Public:

My Commission expires: 07/19/10



Cc: Mr. Brian Nicodemus, PGAL

Swaim Construction & Associates, Inc.
15950 North Dallas Pkwy, Suite 400, Dallas, TX 75248
972.387.7375 fax 972.387.7377



SWAIM
CONSTRUCTION & ASSOCIATES, Inc.

RECEIVED
JUN 09 2010
CONSTRUCTION
PROJECTS

March 5, 2010

Mr. Matt Dobecka
Office of the Purchasing Agent
2300 Bloomdale Road
Suite 3160
McKinney, Texas 75071

Re: CCCUP
Change Request 4
RFI 16, 16R and 16R2 - 2500A enclosure

Mr. Dobecka,

We hereby submit our proposal for the above work, as identified below and on the attached documentation. It is the intent of this proposal to upgrade the SDP1 section to 2500A of copper bussing per RFI 16R2 response. Please note a Change Order to our Contract will be required to complete the Work.

CESG (see attachment)	\$ 1,150
Overhead (10%)	\$ 115
Total of this Request	\$ 1,265

If you have any further questions, don't hesitate to contact me.

Sincerely,

Steve Cash

DATE 6/4/10


CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS


Subscribed and sworn to before me this 4th day of June, 2010

Notary Public:

My Commission expires: 07/19/10



Cc: Mr. Brian Nicodemus, PGAL



SWAIM
CONSTRUCTION & ASSOCIATES, Inc.

RECEIVED
JUN 09 2010
CONSTRUCTION
PROJECTS

March 5, 2010

Mr. Matt Dobecka
Office of the Purchasing Agent
2300 Bloomdale Road
Suite 3160
McKinney, Texas 75071

Re: CCCP Upgrade
Change Request No. 5A
RFI 15 - Interior slab demolition

Mr. Dobecka,

We hereby submit our proposal for the above work, as identified below and on the attached documentation. It is the intent of this proposal to perform additional demolition at the interior slab to maintain the structural integrity as required. Please note a Change Order to our Contract will be required to complete the Work.

Total of this Request \$ 750

If you have any further questions, don't hesitate to contact me.

Sincerely,

Steve Cash

DATE 6/4/10


CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and sworn to before me this 4th day of June, 2010

Notary Public:

My Commission expires: 07/19/10



Cc: Mr. Brian Nicodemus, PGAL

Swaim Construction & Associates, Inc.
15950 North Dallas Pkwy, Suite 400, Dallas, TX 75248
972.387.7375 fax 972.387.7377



SWAIM
CONSTRUCTION & ASSOCIATES, Inc.

RECEIVED
JUN 09 2010
CONSTRUCTION
PROJECTS

March 11, 2010

Mr. Matt Dobecka
Office of the Purchasing Agent
2300 Bloomdale Road
Suite 3160
McKinney, Texas 75071

Re: CCCUP
Change Request 6
Controls Revisions

Mr. Dobecka,

We hereby submit our proposal to delete 6 temperature sensors and a level sensor associated with Collin County's thermo storage tank monitoring as agreed in our meeting of 3-11-2010. Please note a Change Order to our Contract will be required to complete the Work.

Total of this Request <\$ 150> (deduct)

If you have any further questions, don't hesitate to contact me.

Sincerely,

Steve Cash

DATE 6/4/10


CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and sworn to before me this 4th day of June, 2010

Notary Public:

My Commission expires: 07/19/10



Cc: Mr. Brian Nicodemus, PGAL



SWAIM
CONSTRUCTION & ASSOCIATES, Inc.

RECEIVED

JUN 09 2010
CONSTRUCTION
PROJECTS

May 4, 2010

Mr. Matt Dobecka
Office of the Purchasing Agent
2300 Bloomdale Road
Suite 3160
McKinney, Texas 75071

Re: CCCPU
Change Request 010
Delete painting of the existing piping

Mr. Dobecka,

We hereby submit our proposal for the above work, as identified below and as requested. It is the intent of this proposal to provide a credit for the amount included in our original bid for painting of the existing piping insulation. Please note a Change Order to our Contract will be required to complete the Work.

Swaim Construction & Associates

<\$3,000> credit

If you have any further questions, don't hesitate to contact me.

Sincerely,

Steve Cash

DATE 6/4/10


CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and sworn to before me this 4th day of June, 2010


Notary Public:

My Commission expires: 07/19/10



Cc: Mr. Brian Nicodemus, PGAL
Mr. Brad Harris, Collin County

Swaim Construction & Associates, Inc.
15950 North Dallas Pkwy, Suite 400, Dallas, TX 75248
972.387.7375 fax 972.387.7377



SWAIM
CONSTRUCTION & ASSOCIATES, Inc.

RECEIVED

JUN 09 2010

CONSTRUCTION
PROJECTS

May 5, 2010

Mr. Matt Dobecka
Office of the Purchasing Agent
2300 Bloomdale Road
Suite 3160
McKinney, Texas 75071

Re: CCCUP
Change Request 11
Temporary Facilities and Controls

Mr. Dobecka,

We hereby submit our proposal for the above work, as agreed in various meetings to revise the scope of temporary controls. Please note a Change Order to our Contract will be required to complete the Work.

Total of this Request <\$ 650> (deduct)

If you have any further questions, don't hesitate to contact me.

Sincerely,

Steve Cash

DATE 6/4/10


CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and sworn to before me this 4th day of June, 2010

Notary Public:

My Commission expires: 07/19/10



Cc: Mr. Brian Nicodemus, PGAL

Swaim Construction & Associates, Inc.
15950 North Dallas Pkwy, Suite 400, Dallas, TX 75248
972.387.7375 fax 972.387.7377



SWAIM
CONSTRUCTION & ASSOCIATES, Inc.

RECEIVED
JUN 09 2010
CONSTRUCTION
PROJECTS

May 7, 2010

Mr. Matt Dobecka
Office of the Purchasing Agent
2300 Bloomdale Road
Suite 3160
McKinney, Texas 75071

Re: CCCUP
Change Request 12
Delete Removal of Roll-up Door

Mr. Dobecka,

We hereby submit our proposal for the above work, as this work was not necessary to complete current scope. Please note a Change Order to our Contract will be required to complete the Work.

Total of this Request <\$ 1,000> (deduct)

If you have any further questions, don't hesitate to contact me.

Sincerely,


Steve Cash
CONTRACTOR: Swaim Construction & Associates, Inc.

DATE 6/4/10

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and sworn to before me this 4th day of June, 2010

Notary Public:
My Commission expires: 07/19/10



Cc: Mr. Brian Nicodemus, PGAL

Swaim Construction & Associates, Inc.
15950 North Dallas Pkwy, Suite 400, Dallas, TX 75248
972.387.7375 fax 972.387.7377



SWAIM
CONSTRUCTION & ASSOCIATES, Inc.

RECEIVED
JUN 09 2010
CONSTRUCTION
PROJECTS

May 12, 2010

Mr. Matt Dobecka
Office of the Purchasing Agent
2300 Bloomdale Road
Suite 3160
McKinney, Texas 75071

Re: CCCUP
Change Request 13
Cooling Tower FRP vs Stainless Steel

Mr. Dobecka,

We hereby submit our proposal for the above work, as agreed with the manufacturer in our meetings. Please note a Change Order to our Contract will be required to complete the Work.

Total of this Request <\$ 1,800> (deduct)

If you have any further questions, don't hesitate to contact me.

Sincerely,

Steve Cash

DATE 6/4/10


CONTRACTOR: Swaim Construction & Associates, Inc.

STATE OF TEXAS COUNTY OF DALLAS

Subscribed and sworn to before me this 4th day of June, 2010

Notary Public:

My Commission expires: 07/19/10



Cc: Mr. Brian Nicodemus, PGAL

Swaim Construction & Associates, Inc.
15950 North Dallas Pkwy, Suite 400, Dallas, TX 75248
972.387.7375 fax 972.387.7377