



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: Swaim Construction & Assoc., Inc
Attn: Doug Swaim
624 Straus Road
Cedar Hill, TX 75104

Effective Date 7/12/2010
Contract No. 09782-09
Contract Name: Collin County Central Plant
Upgrade

Awarded by Court Order No.: 2009-1004-12-07
Change Order 1 Court Order No.: 2010-450-07-12

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Platform Primer Substitution Request	\$ (1,000.00)
Upgrade the SDP1 Section to 2500A of Copper Bussing	\$ 1,265.00
Interior Slab Demolition	\$ 750.00
Controls Revision	\$ (150.00)
Delete Painting of the Existing Piping	\$ (3,000.00)
Temporary Facilities and Controls	\$ (650.00)
Delete Removal of Rollup Door	\$ (1,000.00)
Cooling Tower FRP vs Stainless Steel	\$ (1,800.00)
Change Order No. 1 Total	\$ (5,585.00)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$1,311,706.00</u>
Net Change to Change Order(s)	
<u>CURRENT</u> Change Order No. 1	-\$5,585.00
Total change orders to date:	-\$5,585.00
The new (contract sum) including this Change Order will be:	<u>\$1,306,121.00</u>

ACCEPTED BY: _____
(Please Print)

Swaim Construction & Assoc., Inc
624 Straus Road
Cedar Hill, TX 75104

See Change Orders
SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 7/13/10