

Turner

OK
13:11 13:1 you
pc- Attached Email
8-31-10

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/31/10

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #001 – RFI #027 – Relocation of 30" & 42" Storm Drains Revision #02

Dear Mr. Burke:

We have finalized the required quotations for PC-001 R1 for the following extra work: RFI #027 – Relocation of 30" and 42" Storm Drains.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Twelve Thousand Six Hundred Forty Six dollars (\$12,646.00)**.

Due to the extent of this scope of work, we can not guarantee hydro mulch will be installed prior to 9/15/10 cut off date. If hydro mulch is not installed by the date, there is no guarantee it will take. We reserve the right to price new seeding if this process can not happen successfully. This proposal does not include lowering the waterline if it's in conflict with the storm drain. This proposal does not include 15' curb inlets as indicated on sheet C5.02, per Civil Engineer's comments.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and issue a Notice to Proceed on this work ASAP. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John A. Leos

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Suhel Rahman, & Ronnie Holcomb- TCCo