



Contract Change Order Five (5)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Turner Construction Company</u> <u>2001 N. Lamar, Suite 100</u> <u>Dallas, TX 75202</u>	Contract	<u>Construction: Collin County Courthouse Addition</u>
		Contract No.	<u>11067-10</u>
		Effective Date	<u>6-Dec-10</u>

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO #005	RFI #33 Grease Trap Outflow & Proposed SS Tie-In	\$	5,570.00
PCO #006	PR #01 Revised Civil Drawings	\$	-
PCO #008	RFI #07 OWC01 Wallcovering	\$	-
PCO #010	RFI #15 Delete Encapsulation of PT	\$	(2,482.00)
PCO #011	RFI #025 Existing Fiber Optic Line Along New Driveway to Parking Lot	\$	1,959.00
PCO #013	PR #03 Modified Grade Beams at Grid H-4	\$	4,480.00
PCO #018	RFI #49 Existing Grade Beam Protusion	\$	3,118.00
PCO #022	Concrete Encase Existing 12-Inch Water Line per RFI 69	\$	576.00
PCO #027	PR #02 Electrical Modifications to North Wall of Truck Dock	\$	1,936.00
PCO #033	Owner Directive #08 - Door Hardware Revisions	\$	(9,599.00)
PCO #035	Owner Directive #10 - RFI #61	\$	-
PCO #037	Remove A/V from three (3) Courtrooms (Alternate #1)	\$	(267,000.00)
		\$	<u>(261,442.00)</u>

The original (contract sum) was \$ **26,323,000.00**

Net change to Amendment(s) (show \$ plus, minus or unchanged)

PREVIOUS Amendment No. 1	\$	40,028.00
PREVIOUS Amendment No. 2	\$	6,153.00
PREVIOUS Amendment No. 3	\$	(46,794.00)
CURRENT Amendment No. 4	\$	5,336.00
CURRENT Amendment No. 5	\$	(261,442.00)
TOTAL AMENDMENT TO DATE	\$	(256,719.00)


The new (contract sum) including this Amendment will be \$ **26,066,281.00**

5010
Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202

 JAC

SIGNATURE

TITLE: PROJECT EXECUTIVE

DATE: 12/09/2010

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Frank Ybarbo

Purchasing Agent

DATE: 12/9/10