



10/6/10

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #027 – PR #02 Electrical Modifications to North Wall of Truck Dock.

Dear Mr. Burke:


We have finalized the required quotations for PCO #027 – PR #02 Electrical Modifications to North Wall of Truck Dock.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **One Thousand Nine Hundred Thirty Six dollars (\$1,936)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,



John Leos

Approved by:

Collin County



PGAL

Date

11.17.10

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail, Suheil Rahman, & Ronnie Holcomb- TCCo



Project No.: R0508003.00

10% OH&P	176
Total Cost \$	1,936

Notes: