

Date **12.02.10**

Proposed Contingency Authorization #

52

Collin County JJAEP Facility

McKinney, TX

Owner: Collin County

Description: **PCO #52- Handrail at Retaining wall**

CROSSLAND

CONSTRUCTION COMPANY, INC.

A: Material & Equipment

	\$	-
Sales Tax (8.25%)	\$	-
Subtotal A	\$	-

B: Labor CCC

	\$	-
Labor Burden (44.00%)	included	-
Subtotal B	\$	-

C: Subcontractors - See attached quotations

Dallas Fabrication	\$	22,400.00
	\$	-
	\$	-
	\$	-
	\$	-
Subtotal C	\$	22,400.00

Subtotal A- C	\$	22,400.00
---------------	----	-----------

D: General Contractor Mark-up (10%)

	\$	2,240.00
Subtotal D	\$	-

TOTAL	\$	24,640.00
-------	----	-----------

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By: _____

Project Manager/DJ McClenney

Date Signed

Collin County

By: _____

Bill Burke

Date Signed

VAI architects

By: _____

Stephen Tran/Woodrow Woods

Amount Approved

Date Signed

DJ McClenny

From: dallasfab@gmail.com on behalf of ALYSON MOSHER [amosher@dallasfab.com]
Sent: Friday, December 03, 2010 11:31 AM
To: DJ McClenny; COOKI WOODS
Subject: 09-15 CCJJC: pipe rail add

DJ-

for approx 243 run/ft of rail 1.5dia. post and top bottom with .5diam pickets

The cost is \$19,900

ADD FOR GALV= \$2,500

I will get you an official proposal on Monday, but you said you needed this quick, so this will have to suffice

Thanks for your business and have a great weekend!!

Alyson

--

Alyson L. Mosher
Sales/Estimating
Dallas Fabrication, Inc.
1520 Halsey Way
Carrollton, Tx 75007

972-245-8771 (O)
972-242-4677 (F)
214-704-9717 (C)
amosher@dallasfab.com

No virus found in this message.

Checked by AVG - www.avg.com

Version: 10.0.1170 / Virus Database: 426/3294 - Release Date: 12/03/10