

Date **12.1.10**

Proposed Contingency Authorization #

48

Collin County JJAEP Facility

McKinney, TX

Owner: Collin County

CROSSLAND

CONSTRUCTION COMPANY, INC.

Description: PCO #48- Condensate pumps to units moved in RFI #71

A: Material & Equipment

	\$	-
Sales Tax (8.25%)	\$	-
Subtotal A	\$	-

B: Labor CCC

	\$	-
Labor Burden (44.00%)	Included	
Subtotal B	\$	-

C: Subcontractors - See attached quotations

see attached final RFI #84

Crawford	\$	2,689.50
	\$	-
	\$	-
	\$	-
	\$	-
Subtotal C	\$	2,689.50

Subtotal A- C	\$	2,689.50
---------------	----	----------

D: General Contractor Mark-up (10%)

	\$	268.95
Subtotal D	\$	-

TOTAL	\$	2,958.45
-------	----	----------

F. Contract Time Extension 0 calendar Day

Crossland Construction Co., Inc.

By:

Project Manager/DJ McClenney

Date Signed

Collin County

By:

Bill Burke

Date Signed

VAI architects

By:

Stephen Tran/Woodrow Woods

\$ 2,958.45

Amount Approved

12/02/10

Date Signed



CRAWFORD SERVICES-INC

AIR CONDITIONING - HEATING - PLUMBING
RESIDENTIAL - COMMERCIAL - INDUSTRIAL
999 Regal Row, Ste 100
DALLAS, TEXAS 75247, 214-747-4040; 214-747-4043 (FAX)
TACLA028130C / M18848

CHANGE ORDER REQUEST

Change Order No: 8

Original Contract No: 442-2001/41500

Date: 11/10/2010

Submitted By: Matthew Lowe

Submitted To:
CUSTOMER NAME: Crossland Construction
ADDRESS: 861 N. Coleman
CITY: Prosper
PHONE:
CONTACT: DJ McCleary

Project Information:
NAME: CCJ/AEP
ADDRESS: 2490 Community Avenue
CITY: McKinney
STATE: Texas
ZIP CODE:

RF7 #71

The Contract is changed as follows:

Item #	Description	Quantity	Rate	Amount
001	Provide and Install Condensate Pumps	5	\$285.00	\$1,425.00
002	Labor	15	\$68.00	\$1,020.00

10% Markup \$244.50
Total \$2,689.50

In section A and B we had to relocate FCU's from inside the electrical rooms to the adjacent rooms. This change requires the need for condensate pumps

NOTE: This proposal does not include roofing in the curbs. Crawford Services will set these curbs in place per the owners direction.

NOT VALID UNTIL SIGNED BY GENERAL CONTRACTOR AND/OR OWNER

Crossland Construction
General Contractor
861 N. Coleman
Prosper, Texas 7078
Address
By (Signature)
(Printed Name)
12-01-10

Collin County
Owner (Firm Name)
Address
By (Signature)
(Printed Name)
Date