



Contract Change Order Fiftenn (15)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Turner Construction Company</u>	Contract	<u>Construction: Collin County Courthouse Addition</u>
	<u>2001 N. Lamar, Suite 100</u>	Contract No.	<u>11067-10</u>
	<u>Dallas, TX 75202</u>	Effective Date	<u>1-Aug-11</u>

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>
Change Order Court Order No. 6:	<u>FYI - Notification</u>
Change Order Court Order No. 7:	<u>2011-100-2-21</u>
Change Order Court Order No. 8:	<u>FYI - Notification</u>
Change Order Court Order No. 9:	<u>2011-264-04-25</u>
Change Order Court Order No. 10:	<u>FYI - Notification</u>
Change Order Court Order No. 11:	<u>2011-311-05-16</u>
Change Order Court Order No. 12:	<u>FYI - Notification</u>
Change Order Court Order No. 13:	<u>2011-373-06-13</u>
Change Order Court Order No. 14:	<u>FYI - Notification</u>
Change Order Court Order No. 15:	<u>2011-516-08-01</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO 020 R2	Revised kitchen layout	\$	(1,848.00)	✓
PCO 077 R1	Pipe Bollard Locates from Unlocated Fiber lines	\$	5,791.00	✓
PCO 097	Additional waterproofing @ GFRC substrate	\$	3,697.00	✓
PCO 098	RFI #117 Added Walls in Restrooms	\$	18,257.00	✓
PCO 105	RFI #297 - Revised Hat Channel	\$	372.00	✓
PCO 106	RFI #321 - Added type J3 Furring	\$	593.00	✓
PCO 109	Additional concrete at West Ramp Near Sally Port	\$	2,000.00	✓
		\$	<u>28,862.00</u>	

The original (contract sum) was..... \$ **26,323,000.00**

Net change to Amendment(s) (show \$ plus, minus or unchanged)

PREVIOUS Amendment No. 1	\$	40,028.00
PREVIOUS Amendment No. 2	\$	6,153.00
PREVIOUS Amendment No. 3	\$	(46,794.00)
PREVIOUS Amendment No. 4	\$	5,336.00
PREVIOUS Amendment No. 5	\$	(261,442.00)
PREVIOUS Amendment No. 6	\$	21,910.00
PREVIOUS Amendment No. 7	\$	33,553.00
PREVIOUS Amendment No. 8	\$	13,696.00
PREVIOUS Amendment No. 9	\$	76,192.00
PREVIOUS Amendment No. 10	\$	37,254.00
PREVIOUS Amendment No. 11	\$	(50,793.00)
PREVIOUS Amendment No. 12	\$	39,815.00
PREVIOUS Amendment No. 13	\$	27,237.00
PREVIOUS Amendment No. 14	\$	6,443.00
CURRENT Amendment No. 15	\$	28,862.00
TOTAL AMENDMENT TO DATE	\$	(22,550.00)

The new (contract sum) including this Amendment will be

\$


26,300,450.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202


SIGNATURE


TITLE: PROJECT EXECUTIVE

DATE: 07/28/2011

JAN

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071


Frank Ybarbo

Purchasing Agent

DATE: 8/10/11

8/9/11