

# Turner

Turner Construction Company  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

7/5/11

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #105 – RFI #297 – Revised Hat Channel.

Dear Mr. Burke:

We have finalized the required quotations for PCO #105 – RFI #297 – Revised Hat Channel.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Three Hundred Seventy Two dollars (\$372)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John Leos

Approved by:

\_\_\_\_\_  
Collin County

*[Signature]*

\_\_\_\_\_  
PGAL

\_\_\_\_\_  
Date

*7.12.11*

\_\_\_\_\_  
Date

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail & Kevin Karagias- TCCo



PCO # 105

**BARBER SPECIALTIES, INC.**

2412 Elizabeth Lane Seagoville, Texas 75159 Ph. 972-287-5100 / Fax 972-287-5111

**COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS**

|  |   |           |                  |
|--|---|-----------|------------------|
| 1. PCO TITLE: RFI #297   | 2. Number                                     | RFI#297   |                  |
| 3. Change Order Requested By: Turner                           | 4. Date                                       | 16-Jun-11 |                  |
| 5. Owner and/or Architect-Engineer Change Order Request Number |   |           |                  |
| 6. Material  |   | \$ 16.80  |                  |
| 7. Equipment   |   | \$ -      |                  |
| 8. Sub-contractor  |   |           |                  |
|  | 9. Material and Equipment Sub-Total           |           | \$ 16.80         |
|  | 10. Sales Tax @ 0.00%                         |           | \$ -             |
| 11. Labor 8.00   | Manhours @ \$19.75 / Hour                     |           | \$ 158.00        |
| 12. Labor Insurance & Taxes                                    | 35.00%  |           | \$ 55.30         |
| 13. Estimation/Planning 1                                      | Manhours @ \$ 55.00 / Hour                    |           | \$ 55.00         |
| 14. Tool Replacement   | 7.00% of Labor                                |           | \$ 11.06         |
| 15. Overtime Inefficiency                                      | 0.00% of Labor                                |           | \$ -             |
|  | 16. Labor Sub-Total                           |           | \$ 279.36        |
| 17. Equipment Rental   |   |           |                  |
| Scissor Lift 0.00  | Hours @ 4.50 / Hour                           |           | \$ -             |
| Lull 0.00  | Hours @ 25.13 / Hour                          |           | \$ -             |
| Trash 0.00   | Hours @ 15.00 / Hour                          |           | \$ -             |
| Hoisting 0.00  | Hours @ 100.00 / Hour                         |           | \$ -             |
|  | 18. Equipment Rental Sub-Total                |           | \$ -             |
|  | 19. CHANGE ORDER SUB-TOTAL COSTS              |           | \$ 296.16        |
|  | 20. Overhead 5.00%                            |           | \$ 14.81         |
|  | 21. Sub-Total                                 |           | \$ 310.97        |
|  | 22. Margin 5.00%                              |           | \$ 15.55         |
|  | 23. Sub-Total                                 |           | \$ 326.52        |
|  | 24. (Credits)                                 |           | \$ -             |
|  | 25. Sub-Total                                 |           | 326.52           |
| 30. This Proposal May Be Withdrawn By us                       | 26. Special Insurance                         |           | \$ -             |
| If Not Accepted Within 30 Days                                 | 27. Bond Premium 0.0%                         |           | \$ -             |
|  | <b>28. TOTAL PRICE OF CHANGE</b>              |           | <b>326.52</b>    |
|  | <b>28. TOTAL PRICE OF CHANGE</b>              |           | <b>\$ 327.00</b> |
| 31. Time Extension Required of 0 Days                          | 29. Cost if this change Order is not accepted |           | \$ -             |
| 32. Submitted By <u>Brandon Barber</u>                         |   |           |                  |
| 33. Approved By _____  |   |           |                  |

Narrative: Per RFI #297, change hat channel framing to 1 5/8" stud framing @ columns to accommodate electrical conduit and boxes.



Acoustical Ceilings · Drywall · Metal Stud Framing · Fire Rated Ceiling Systems · Integrated Ceiling systems · Metal Lath · Plaster & Stucco · Insulation Work · Structural Metal Framing

