



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

6/17/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #077 R1 – Pipe Bollard Locates from Unlocated Fiber Lines.

Dear Mr. Burke:

We have finalized the required quotations for PCO #077 R1 – Pipe Bollard Locates from Unlocated Fiber Lines.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Five Thousand Seven Hundred Ninety One dollars (\$5,791)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County


B. Harris
PGAL

Date

7.12.11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias - TCCo



Wednesday, June 01, 2011

Mr. John Leos
Turner Construction Company
2100 Bloomdale Road
McKinney, TX 75071

RE: Potential Change Order # 016R
Document Number 037
129 - Collin County Courthouse- 17-05-129

Dear Mr. Leos,

This letter is to provide official pricing of a potential project change as follows:

PCO Number: 016R
Date: 15-Feb-11
Description: Pot Hole for location of utility lines
Proposed Amt: \$4,439.00

This PCO is comprised of the following items:

Item Number	Description	Proposed Amount
001	Pole hole where bollards go in order to locate for new location of pipe bollards. Please see attached for detailed breakout of cost.	\$4,439.00

Total: \$4,439.00

Per the terms and conditions of our contract, we request an official Notice to Proceed to start this extra work. We also need a Change Order for this extra work. If you have any questions, please contact the undersigned at 214-630-2191 as soon as possible.

Respectfully,

A handwritten signature in blue ink, appearing to read 'Alan Dugger', is written over a faint, larger signature.

Alan Dugger
Project Manager



Engineering
 Surveying
 Subsurface Utility Engineering
 Construction Management

FEE SCHEDULE

Collin County Court House - Designating

Scope: Designate utilities approximately 300 linear feet in area as directed by Ronnie Holcombe

ESTIMATED TIME TO COMPLETE: 1/2 Day

SUBMITTAL: None

Job Description	Standard Rate	CURRENT PROJECT ESTIMATES	
		Hrs/Days/Miles	Total
Designating - one crew/day			
Project Manager	\$ 165.00	0	\$ -
SUE Manager	\$ 120.00	0.5	\$ 60.00
Senior Designator	\$ 64.50	4	\$ 258.00
SUE Designator I	\$ 51.00	4	\$ 204.00
SUE Designator II	\$ 57.50	0	\$ -
SUE Locator	\$ 44.00	0	\$ -
CADD Technician	\$ 87.00	0	\$ -
Technical Support	\$ 60.00	0.5	\$ 30.00
Designating Truck	\$ 25.00	4	\$ 100.00
Locating Truck	\$ 65.00	0	\$ -
PM Mileage	0.55 / mile	0	\$ -
Lodging	\$85 / day	0	\$ -
Meals	\$35 / day	0	\$ -
			\$ -
			\$ 652.00
		PROJECT TOTAL	\$ 652.00

If you agree to this proposal, please sign and date below and email back to this office. Your signature below will also serve as a written notice to proceed with the work. If you have any questions or require additional information, please contact me.

Joseph A Murphy, PE
 SUE Program Manager
 214-979-1144 office
 214-979-2480 fax

By: _____
 Authorized Signature