



To: Bill Bilyeu

From: Bill Burke

Date: 8-5-11

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #78 – Concrete supports for the 2 air handling units not shown on Structural drawings. \$5,540.00

PCO #119 – The County added wood to the bottom of beams to better align with the Crown Molding. \$10,635.00

PCO #120 – The County added 10 feet of wall to align with a shaft wall for better filing storage. \$1,074.00

PCO #129 – The Architect added framing, tape, and paint to finish walls at 6 window mullions. \$768.00

PCO #131 – The County requested 2 framed soffits in the cafeteria to hide HVAC vents. \$2,338.00

PCO #132 – The County requested additional cable rack supports in the 8 data rooms. \$4,125.00

PCO #134 – The County requested access control for corridor storefront doors. \$20,026.00

PCO #136 – The County revised room numbers on signage to match the door schedule. \$4,920.00

This change order totals - \$49,426.00

Total Change Orders for the Project \$26,876.00 or 0.1%

OK
B. B. 3
8/5/11