



Contract Change Order Sixteen (16)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Turner Construction Company Contract Construction: Collin County Courthouse Addition
2001 N. Lamar, Suite 100 Contract No. 11067-10
Dallas, TX 75202 Effective Date 5-Aug-11

Awarded by Court Order No.: 2010-302-04-26
Change Order Court Order No. 1: FYI - Notification
Change Order Court Order No. 2: FYI - Notification
Change Order Court Order No. 3: 2010-875-10-25
Change Order Court Order No. 4: FYI - Notification
Change Order Court Order No. 5: 2010-962-12-06
Change Order Court Order No. 6: FYI - Notification
Change Order Court Order No. 7: 2011-100-2-21
Change Order Court Order No. 8: FYI - Notification
Change Order Court Order No. 9: 2011-264-04-25
Change Order Court Order No. 10: FYI - Notification
Change Order Court Order No. 11: 2011-311-05-16
Change Order Court Order No. 12: FYI - Notification
Change Order Court Order No. 13: 2011-373-06-13
Change Order Court Order No. 14: FYI - Notification
Change Order Court Order No. 15: 2011-516-08-01
Change Order Court Order No. 16: FYI - Notification

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO #78	Concrete supports for the 2 air handling units not shown on Structural drawings.	\$	5,540.00
PCO #119	Added wood to the bottom of beams to better align with crown moulding	\$	10,635.00
PCO #120	10 feet of wall to align with a shaft wall for better filing storage	\$	1,074.00
PCO #129	Framing & tape, and paint to finish walls at 6 window mullions	\$	768.00
PCO #131	2 framed soffits in cafeteria to hid HVAC vents	\$	2,338.00
PCO #132	Additional cable rack supports in the 8 data rooms	\$	4,125.00
PCO #134	Access control for corridor storefront doors	\$	20,026.00
PCO #136	Revised room numbers on signage to match door schedule	\$	4,920.00
		\$	<u>49,426.00</u>

The original (contract sum) was \$ **26,323,000.00**

Net change to Amendment(s) (show \$ plus, minus or unchanged)

PREVIOUS Amendment No. 1	\$	40,028.00
PREVIOUS Amendment No. 2	\$	6,153.00
PREVIOUS Amendment No. 3	\$	(46,794.00)
PREVIOUS Amendment No. 4	\$	5,336.00
PREVIOUS Amendment No. 5	\$	(261,442.00)
PREVIOUS Amendment No. 6	\$	21,910.00
PREVIOUS Amendment No. 7	\$	33,553.00
PREVIOUS Amendment No. 8	\$	13,696.00
PREVIOUS Amendment No. 9	\$	76,192.00
PREVIOUS Amendment No. 10	\$	37,254.00
PREVIOUS Amendment No. 11	\$	(50,793.00)
PREVIOUS Amendment No. 12	\$	39,815.00
PREVIOUS Amendment No. 13	\$	27,237.00
PREVIOUS Amendment No. 14	\$	6,443.00
PREVIOUS Amendment No. 15	\$	28,862.00
CURRENT Amendment No. 16	\$	<u>49,426.00</u>
TOTAL AMENDMENT TO DATE	\$	26,876.00

34060

The new (contract sum) including this Amendment will be


\$ 26,349,876.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202



SIGNATURE

TITLE: PROJECT EXECUTIVE
DATE: 08/25/2011

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Frank Ybarbo

Purchasing Agent

DATE: 8/31/11