



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/2/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #136 – Revised Signage due to Room Number Variances.

Dear Mr. Burke:

We have finalized the required quotations for PCO #136 – Revised Signage due to Room Number Variances.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Four Thousand Nine Hundred Twenty dollars (\$4,920)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.


Best Regards,

J. Leos

John Leos

Approved by:

Collin County


PGAL

Date

8-3-11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

Project No.: R0508003.00

[illegible]

10% OH&P	447
Total Cost \$	4,920

Notes:

QUOTATION

GraphTec

6209 Windfern Road
Houston, Texas 77040
Phone 713-690-9999
Fax 713-690-7676
signs@graphtecinc.com

PCO #136

Quote No. 11-6241

Date Quoted 8/2/11

Terms PER CONTRACT

Price Quoted F.O.B. INSTALLED

Delivery SEE ATTACHED

FABRICATION SCHEDULE

To: TURNER CONSTRUCTION
Address: 1201 N LAMAR STE 100
DALLAS TX 75202

Attn: LARRY TEDESCO
Phone: (217) 721-1921
Email: ltedesco@tcco.com

Reference: COLLIN COUNTY COURTHOUSE CHANGE ORDER

QUANTITY	DESCRIPTION	PRICE	AMOUNT
38	Sign Type INT.06 - Typical Room ID	\$ 59.00	\$ 2,242.00
3	Sign Type INT.06S - Typical Room ID Secure	\$ 59.00	\$ 177.00
29	Sign Type INT.07 - Restroom ID	\$ 59.00	\$ 1,711.00
3	Sign Type INT.16 Office ID	\$ 65.00	\$ 195.00
ABOVE COST ASSOCIATED WITH ROOM NUMBER CHANGES. PHOTOPOLYMER SECTION OF THE SIGN HAS BEEN COMPLETED BUT NO FINISHING WORK HAS BEEN DONE ON THESE SIGNS (ie Painting, Backplates, Screen Tipping). THESE SIGNS HAVE BEEN PLACE IN A "HOLDING PATTERN" UNTIL NOTIFICATION OF THE CORRECT ROOM NUMBERS. THE POLYMER WILL HAVE TO BE RERUN WITH THE CORRECTED ROOM NUMBERS.		SUBTOTAL	\$ 4,325.00
		TAX	N / A
		TO BE ADDED TO CONTRACT	\$ 4,325.00
* TAX NOT INCLUDED : PLEASE SEND CURRENT CERTIFICATE.			
Should you need GraphTec to proceed with this work, please sign and return a copy of this quotation.			
Signature: _____			

Prices are good for 30 days unless otherwise stated.

BY: DeLynn McKown
DeLynn McKown

Leos, John - (TEXAS)

From: Brad Harris [brharris@co.collin.tx.us]
Sent: Tuesday, August 02, 2011 4:06 PM
To: Karagias, Kevin - (TEXAS); Bill Burke
Cc: Leos, John - (TEXAS); BNicodemus@pgal.com
Subject: CCCA: Change Order Cost for Room Number Change

Kevin,

Please send a PCO for the charges associated with the sign changes.

Thanks,

Brad Harris

From: Karagias, Kevin - (TEXAS) [mailto:kkaragias@tcco.com]
Sent: Tuesday, August 02, 2011 3:33 PM
To: Bill Burke; Brad Harris
Cc: Leos, John - (TEXAS)
Subject: FW: Change Order Cost for Room Number Change
Importance: High

Bill and Brad,

I tried to stop production on the message schedule but 73 signs were printed per the signage drawings. I have stopped them from all product until Friday when PGAL issues the ASI. The subcontractor has issue a change order. How should I handle this?

All information asked for below has been provided to make sure that we have all signs correct for the C of O on time. like stated in the previous email, I made changes to all 29 restroom signs that reflect the Architectural room numbers.

Please let me know if there is anything else we can do.

Thanks,

Kevin Karagias | Field Engineer
Turner Construction Co. | 2001 North Lamar, Suite 100, Dallas, TX 75202
972.468.8495 Main | 214.587.7900 Mobile | www.turnerconstruction.com



From: Delynn McKown [mailto:delynn@graphtecinc.com]
Sent: Tuesday, August 02, 2011 2:36 PM

8/2/2011

To: Karagias, Kevin - (TEXAS)

Subject: Change Order Cost for Room Number Change

Importance: High

Attached is the quote for the room number change. As explained earlier we were released for production more than a week ago and these signs have already been partially finished.

Also, we will need any room number changes by 9:00 am tomorrow (8/3) if we want to have any possibility of having these ready by inspection. If not, we will have to do temp signs to get you through the C of O process and that would be an additional cost on top of this.

Let me know.

DeLynn McKown

Project Manager

GraphTec Inc.

6209 Windfern Road

Houston, TX 77040

713-690-9999

delynn@graphtecinc.com

8/2/2011