



Contract Change Order Seventeen (17)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Turner Construction Company</u> <u>2001 N. Lamar, Suite 100</u> <u>Dallas, TX 75202</u>	Contract	<u>Construction: Collin County Courthouse Addition</u>
		Contract No.	<u>11067-10</u>
		Effective Date	<u>22-Aug-11</u>

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>
Change Order Court Order No. 6:	<u>FYI - Notification</u>
Change Order Court Order No. 7:	<u>2011-100-2-21</u>
Change Order Court Order No. 8:	<u>FYI - Notification</u>
Change Order Court Order No. 9:	<u>2011-264-04-25</u>
Change Order Court Order No. 10:	<u>FYI - Notification</u>
Change Order Court Order No. 11:	<u>2011-311-05-16</u>
Change Order Court Order No. 12:	<u>FYI - Notification</u>
Change Order Court Order No. 13:	<u>2011-373-06-13</u>
Change Order Court Order No. 14:	<u>FYI - Notification</u>
Change Order Court Order No. 15:	<u>2011-516-08-01</u>
Change Order Court Order No. 16:	<u>FYI - Notification</u>
Change Order Court Order No. 17:	<u>2011-612-08-22</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO #69 R1	RFI #115 - Level 1 Area B & D Occupancy Sensors	\$	26,923.00
PCO #125	Owner Requested ISI/MCS Deductive scope	\$	(62,047.00)
PCO #133	Owner Requested Additional VWC at Lower Level	\$	3,137.00
PCO #135	Modify FEC's to fit in walls	\$	3,538.00
		\$	<u>(28,449.00)</u>

The original (contract sum) was..... \$ **26,323,000.00**

Net change to Amendment(s) (show \$ plus, minus or unchanged)	
PREVIOUS Amendment No. 1	\$ 40,028.00
PREVIOUS Amendment No. 2	\$ 6,153.00
PREVIOUS Amendment No. 3	\$ (46,794.00)
PREVIOUS Amendment No. 4	\$ 5,336.00
PREVIOUS Amendment No. 5	\$ (261,442.00)
PREVIOUS Amendment No. 6	\$ 21,910.00
PREVIOUS Amendment No. 7	\$ 33,553.00
PREVIOUS Amendment No. 8	\$ 13,696.00
PREVIOUS Amendment No. 9	\$ 76,192.00
PREVIOUS Amendment No. 10	\$ 37,254.00
PREVIOUS Amendment No. 11	\$ (50,793.00)
PREVIOUS Amendment No. 12	\$ 39,815.00
PREVIOUS Amendment No. 13	\$ 27,237.00
PREVIOUS Amendment No. 14	\$ 6,443.00
PREVIOUS Amendment No. 15	\$ 28,862.00
CURRENT Amendment No. 16	\$ 49,426.00
CURRENT Amendment No. 17	\$ (28,449.00)
TOTAL AMENDMENT TO DATE	\$ (1,573.00)

The new (contract sum) including this Amendment will be


\$ 26,321,427.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202



SIGNATURE

TITLE: Project Executive
DATE: 08/25/2011

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Frank Ybarbo

Purchasing Agent

DATE: 8/31/11