



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/2/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #133 – Owner Requested Additional VWC at Lower Level.

Dear Mr. Burke:

We have finalized the required quotations for PCO #133 – Owner Requested Additional VWC at Lower Level.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Three Thousand One Hundred Thirty Seven dollars (\$3,137)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County

B. Harris

PGAL

Date

8.2.11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo



PCO Title: Owner Requested Additional VWC at Lower Level.

Project: Collin County Courthouse Addition

Project No.: R0508003.00

10% OH&P	285
Total Cost \$	3,137

Notes:

R.J.S. PAINTING, INC.



635 ROBBIE DR. • IRVING, TEXAS 75061
(972) 513-1985 • METRO (972) 514-0112
FAX (972) 790-7749

PCO #133

CHANGE ORDER

July 11, 2011 REVISED 7/25/11

Turner Construction
2001 North Lamar, Ste. 100
Dallas, TX 75202
PHO: 214-721-8455
FAX: 214-721-8490
ATTN: John Leos

JOB NAME / LOCATION

Collin County Courthouse

Denton, TX

CHANGE ORDER: TUR012-8 Re: Additional Work (VWC ADD)

Scope: Demo VWC. Skim Wall, Prime All, Install VWC, Mask/Protect Included. Work Performed
Per Email Dated 7-11-11 From Kevin Karagians LOWER LEVEL ONLY

LABOR \$ 999.00
MATERIAL \$1,517.00
OH & P \$ 241.00

TOTAL ADD TO CONTRACT

\$2,758.00

WE HEREBY PROPOSE TO FURNISH LABOR AND MATERIAL - COMPLETE IN ACCORDANCE
WITH THE ABOVE DESCRIPTIONS, FOR THE SUM OF:

TWO THOUSAND SEVEN HUNDRED FIFTY EIGHT DOLLARS

\$2,758.00

Terry Corder

Terry Corder / PROJECT MANAGER

tcorder@rjspaintinginc.com

