



Contract Change Order Eighteen (18)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

AI-31207

Vendor: Turner Construction Company Contract Construction: Collin County Courthouse Addition
2001 N. Lamar, Suite 100 Contract No. 11067-10
Dallas, TX 75202 Effective Date 25-Aug-11

Awarded by Court Order No.: 2010-302-04-26
Change Order Court Order No. 1: FYI - Notification
Change Order Court Order No. 2: FYI - Notification
Change Order Court Order No. 3: 2010-875-10-25
Change Order Court Order No. 4: FYI - Notification
Change Order Court Order No. 5: 2010-962-12-06
Change Order Court Order No. 6: FYI - Notification
Change Order Court Order No. 7: 2011-100-2-21
Change Order Court Order No. 8: FYI - Notification
Change Order Court Order No. 9: 2011-264-04-25
Change Order Court Order No. 10: FYI - Notification
Change Order Court Order No. 11: 2011-311-05-16
Change Order Court Order No. 12: FYI - Notification
Change Order Court Order No. 13: 2011-373-06-13
Change Order Court Order No. 14: FYI - Notification
Change Order Court Order No. 15: 2011-516-08-01
Change Order Court Order No. 16: FYI - Notification
Change Order Court Order No. 17: 2011-612-08-22
Change Order Court Order No. 18: FYI - Notification

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO #123	Changed & Added power & data to Law Library for revised furniture	\$	18,864.00
PCO #140	County revised power feeds for cubicles at 12 stations in DA	\$	10,635.00
PCO #141	County requested carpet in Victim's Assistance Lobby, previously concrete	\$	3,123.00
PCO #145	Additions & Deletions to signage plan	\$	1,841.00
		\$	<u>34,463.00</u>

The original (contract sum) was \$ 26,323,000.00

Net change to Amendment(s) (show \$ plus, minus or unchanged)

PREVIOUS Amendment No. 1	\$	40,028.00
PREVIOUS Amendment No. 2	\$	6,153.00
PREVIOUS Amendment No. 3	\$	(46,794.00)
PREVIOUS Amendment No. 4	\$	5,336.00
PREVIOUS Amendment No. 5	\$	(261,442.00)
PREVIOUS Amendment No. 6	\$	21,910.00
PREVIOUS Amendment No. 7	\$	33,553.00
PREVIOUS Amendment No. 8	\$	13,696.00
PREVIOUS Amendment No. 9	\$	76,192.00
PREVIOUS Amendment No. 10	\$	37,254.00
PREVIOUS Amendment No. 11	\$	(50,793.00)
PREVIOUS Amendment No. 12	\$	39,815.00
PREVIOUS Amendment No. 13	\$	27,237.00
PREVIOUS Amendment No. 14	\$	6,443.00
PREVIOUS Amendment No. 15	\$	28,862.00
PREVIOUS Amendment No. 16	\$	49,426.00
PREVIOUS Amendment No. 17	\$	(28,449.00)
CURRENT Amendment No. 18	\$	<u>34,463.00</u>
TOTAL AMENDMENT TO DATE	\$	<u>32,890.00</u>

The new (contract sum) including this Amendment will be

\$ 26,355,890.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:


Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202

SIGNATURE

TITLE:

DATE:


PROJECT EXECUTIVE
12/14/2011


ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Frank Ybarbo

Purchasing Agent

DATE:


12/27/11