



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: JESKE CONSTRUCTION CO
Attn: Steve Jeske
PO BOX 59025
Dallas, TX 75229-9025

Effective Date 9/27/2011
Contract No. 01075-11
Contract Name: Construction, Bridge: CR 127
Over Haw Branch

Awarded by Court Order No.: 2011-183-03-28
Change Order 1 Court Order No.: 2011-749-09-27

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

ADD	French Drain	\$	1,216.91
ADD	Cattle Guard	\$	3,040.00

Change Order No. 1 Total \$ 4,256.91

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$352,962.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$4,256.91

Total change orders to date: \$4,256.91

The new (contract sum) including this Change Order will be: \$357,218.91

ACCEPTED BY: _____
(Name)
(Please Print)

JESKE CONSTRUCTION CO
PO BOX 59025
Dallas, TX 75229-9025

SEE CHANGE ORDER REQUEST
SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 9/28/11