



Contract Change Order One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: RTS Enterprises
Attn: Randy Smmith
PO BOX 2705
Sherman, TX 75091

Effective Date 2/13/2012
Contract No. 01077-11
Contract Name: Collin County Adventure Camp, Generator

Awarded by Court Order No.: 2011-238-04-18
Change Order 1 Court Order No.: FVI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO #1 - Owner required disconnect/reconnect of high voltage power at the transformer \$739.09
PCO #2 - Code required change to connection cable \$905.95
PCO #4 - Youth Camp requested extend power feed to loading bay in the rear of the facility \$10,436.35

Change Order No. 1 Total \$ 12,081.39

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$103,477.00

Net Change to Change Order(s)
CURRENT Change Order No. 1 \$12,081.39

Total change orders to date: \$12,081.39

The new (contract sum) including this Change Order will be: \$115,558.39

ACCEPTED BY: _____
(Name)
(Please Print)

RTS Enterprises
PO BOX 2705
Sherman, TX 75091

SEE CHANGE ORDER REQUEST
SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michael Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 2/14/12



Contract Change Order Twenty (21)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Turner Construction Company Contract Construction: Collin County Courthouse Addition
2001 N. Lamar, Suite 100 Contract No. 11067-10
Dallas, TX 75202 Effective Date 9-Jan-12

Table with 2 columns: Change Order No. and Description. Includes entries like 'Awarded by Court Order No.: 2010-302-04-26' and 'Change Order Court Order No. 1: FYI - Notification'.

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

Table with 3 columns: PCO #, Description, and Amount. Lists items like 'PCO #048 County added - PR #05 Crawl Space Lighting' with amounts up to \$91,079.00.

The original (contract sum) was \$ 26,323,000.00

Net change to Amendment(s) (show \$ plus, minus or unchanged)

Table with 2 columns: Amendment No. and Amount. Lists 'PREVIOUS Amendment No. 1' through 'PREVIOUS Amendment No. 8' with their respective amounts.

PREVIOUS Amendment No. 9	\$	76,192.00
PREVIOUS Amendment No. 10	\$	37,254.00
PREVIOUS Amendment No. 11	\$	(50,793.00)
PREVIOUS Amendment No. 12	\$	39,815.00
PREVIOUS Amendment No. 13	\$	27,237.00
PREVIOUS Amendment No. 14	\$	6,443.00
PREVIOUS Amendment No. 15	\$	28,862.00
PREVIOUS Amendment No. 16	\$	49,426.00
PREVIOUS Amendment No. 17	\$	(28,449.00)
PREVIOUS Amendment No. 18	\$	34,463.00
PREVIOUS Amendment No. 19	\$	41,512.00
CURRENT Amendment No. 20	\$	48,595.00
CURRENT Amendment No. 21	\$	91,079.00
TOTAL AMENDMENT TO DATE	\$	214,076.00

The new (contract sum) including this Amendment will be


\$ 26,537,076.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202




SIGNATURE

TITLE: PROJECT EXECUTIVE

DATE: 01/17/2012

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Frank Ybarbo

Purchasing Agent

DATE: 1/18/12

1/18/12



Contract Change Order Twenty (20)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Turner Construction Company Contract Construction: Collin County Courthouse Addition
2001 N. Lamar, Suite 100 Contract No. 11067-10
Dallas, TX 75202
Effective Date 20-Dec-11

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>
Change Order Court Order No. 6:	<u>FYI - Notification</u>
Change Order Court Order No. 7:	<u>2011-100-2-21</u>
Change Order Court Order No. 8:	<u>FYI - Notification</u>
Change Order Court Order No. 9:	<u>2011-264-04-25</u>
Change Order Court Order No. 10:	<u>FYI - Notification</u>
Change Order Court Order No. 11:	<u>2011-311-05-16</u>
Change Order Court Order No. 12:	<u>FYI - Notification</u>
Change Order Court Order No. 13:	<u>2011-373-06-13</u>
Change Order Court Order No. 14:	<u>FYI - Notification</u>
Change Order Court Order No. 15:	<u>2011-516-08-01</u>
Change Order Court Order No. 16:	<u>FYI - Notification</u>
Change Order Court Order No. 17:	<u>2011-612-08-22</u>
Change Order Court Order No. 18:	<u>FYI - Notification</u>
Change Order Court Order No. 19:	<u>FYI - Notification</u>
Change Order Court Order No. 20:	<u>FYI - Notification</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO #160	County added power connection for Weather Monitor	\$ 3,259.00
PCO #166	County added duct wrap for existing ductwork	\$ 3,691.00
PCO # 173	County added duct sealer for existing ductwork	\$ 4,084.00
	County requested Budget for additional relocation of electric in renovation	
PCO #174	area.	\$ 25,000.00
PCO #175	County requested additional barriers to close off the 3rd floor	\$ 12,561.00
		\$ 48,595.00

The original (contract sum) was..... \$ **26,323,000.00**

Net change to Amendment(s) (show \$ plus, minus or unchanged)

PREVIOUS Amendment No. 1	\$ 40,028.00
PREVIOUS Amendment No. 2	\$ 6,153.00
PREVIOUS Amendment No. 3	\$ (46,794.00)
PREVIOUS Amendment No. 4	\$ 5,336.00
PREVIOUS Amendment No. 5	\$ (261,442.00)
PREVIOUS Amendment No. 6	\$ 21,910.00
PREVIOUS Amendment No. 7	\$ 33,553.00
PREVIOUS Amendment No. 8	\$ 13,696.00
PREVIOUS Amendment No. 9	\$ 76,192.00
PREVIOUS Amendment No. 10	\$ 37,254.00
PREVIOUS Amendment No. 11	\$ (50,793.00)
PREVIOUS Amendment No. 12	\$ 39,815.00
PREVIOUS Amendment No. 13	\$ 27,237.00
PREVIOUS Amendment No. 14	\$ 6,443.00
PREVIOUS Amendment No. 15	\$ 28,862.00
PREVIOUS Amendment No. 16	\$ 49,426.00

PREVIOUS Amendment No. 17	\$	(28,449.00)
PREVIOUS Amendment No. 18	\$	34,463.00
PREVIOUS Amendment No. 19	\$	41,512.00
CURRENT Amendment No. 20	\$	<u>48,595.00</u>
TOTAL AMENDMENT TO DATE	\$	122,997.00

The new (contract sum) including this Amendment will be

\$


26,445,997.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202



SIGNATURE

TITLE: PROJECT EXECUTIVE

DATE: 01/17/2012

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Frank Ybarbo
Purchasing Agent

DATE: 1/18/12

1/18/12



Contract Change Order

Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: DFW Group, Inc
Attn: Anita Wells
2942 Camp Wisdom Rd.
Grand Prairie, TX 75052

Effective Date 10/1/2011
Contract No. 07723-09

Contract: Services, Mowing

Awarded by Court Order No.: 2009-835-10-12
Change Order No.: 1 Court Order No. 2010-697-09-13
Change Order No.: 2 Court Order No. 2012-076-02-06

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Extension of contract for a one (1) year term from October 1, 2011, continuing through and including September 30, 2012.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Tammy Roberts

DFW Group, Inc
2942 Camp Wisdom Rd.
Grand Prairie, TX 75052

[Signature]
SIGNATURE
TITLE: Manager
DATE: 7/27/2011

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

[Signature]
Frank Ybarbo
Purchasing Agent
DATE: 2/2/12



Contract Amendment Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Dannenbaum Engineering
Attn: Greg Vowels, PE
4141 Blue Lake Circle, Ste 240
Dallas, TX 76078

Effective Date February 6, 2012
Contract No. 12273-09

Contract: Engineering Services for Roads-
Improvements to FM 455 from US 75 to
.75 Miles East of SH5

Awarded by Court Order No.: 2008-1136-12-17
Amendment 1 Court Order No.: 2010-266-04-19
Amendment 2 Court Order No.: 2012-075-02-06

YOU ARE DIRECTED TO MAKE THE FOLLOWING AMENDMENT TO THIS CONTRACT

Amend the ROW Maps as per the following:

- Parcel 5 - To be separated into 4 parcels (Parcels 5A-5D)
- Parcel 16 - To be separated into 2 parcels (Parcels 16A and 16B, Parts 1 and 2)
- Parcel 18 - To be revised to create 2 parts but only one parcel (18, Parts 1 and 2)

Original Contract Amount	\$107,219.97
Amendment No. 1	\$1,010,792.25
Amendment No. 2	\$15,389.00
Total New Contract Amount	\$1,133,401.22

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Greg Vowels, PE (Print Name)

Dannenbaum Engineering
4141 Blue Lake Circle, Ste 240
Dallas, TX 76078

See Supp Agreement
SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 2/8/12



Contract Change Order Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75069
972-548-4165

Vendor: Plumb Right Services, Inc.
Attn: LEEANNE HAY
1922 Copper St
Garland, Tx 75042

Effective Date 2-Feb-12
Contract No. IFB 03489-09

Awarded by Court Order No.:

Change Order No.: 1
Change Order No.: 2
Change Order No.: 3

Services, Maintenance: Plumbing Contractor
2009-546-07-27
Court Order No. 2010-514-07-26
Court Order No. 2011-694-09-19
Court Order No. 2012-077-02-06

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add line items pricing to reflect repair or replacement of broken and/or irreparable backflows.
 - a.) 03489-09-1-16 - Backflow repairs to device and re-test of device - \$120
(as opposed to the standard rate of \$90 service + \$80 Second Test Fee = \$170)
 - b.) 03489-09-1-17 - Backflow repairs to device, plus needed parts, and re-test of device - \$120 + parts
(parts priced per contract)
 - c.) 03489-09-1-18 - Backflow replaced (unable to repair), and re-test of new device - \$120 + new device kit
(parts priced per contract)

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

(Print Name)

SEE ATTACHED

SIGNATURE

TITLE: _____

DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo

Frank Ybarbo

Purchasing Agent

DATE: 2/8/12

2/12
ml



COMMERCIAL PLUMBING CONTRACTORS
1922 Copper Street Garland, TX 75042 Phone: 972.487.7571 Fax: 972.487.9375
www.plumbrightservices.com

Attn: Michaela Rains / Office of Purchasing Agent
Collin County Administration Building
2300 Bloomdale Road, Ste. 3160
McKinney, TX 75069

January 10, 2012

Re: Request for Change Order #3: Contract No. IFB 03489-09 / Full Range Plumbing Services

Dear Ms. Rains:

In order to best serve Collin County's plumbing needs, I am proposing the following addition to our contract to reflect pricing services that may be needed.

In conjunction with the addition of Backflow Services and Pricing that was previously approved on Change Order #2 but did not address repair or replacement of broken and/or irreparable backflows, I want to honor a decreased pricing structure that is also offered retroactively to 2011 for any outstanding invoices that have not been addressed.

- a) Backflow repairs to device and re-test of device.....\$120
(as opposed to the standard rate of \$90 service + \$80 Second Test Fee = \$170)
- b) Backflow repairs to device, plus needed parts, and re-test of device.....\$120 + parts
(parts priced per contract)
- c) Backflow replaced (unable to repair), and re-test of new device.....\$120 + new device kit
(parts priced per contract)

Please let me know if this is acceptable. Thank you for your continued business.

Sincerely,

Leanne Rebic Hay
V.P. / Operations

COLLIN COUNTY
PURCHASING DEPARTMENT

CONTRACT AMENDMENT NO: TWO (2)

CONTRACT: PROFESSIONAL SERVICES, ENGINEERING,
OUTER LOOP SEGMENT 3

EFFECTIVE DATE: 2/6/12

CONTRACT NO. 09750-09

CONTRACT AMENDMENT ISSUED TO:

CH2MHILL
Attn: Phil Yerby
12377 Merit Drive
Suite 1000
Dallas, TX 75251

AWARDED BY: Original Court Order No. 2009-3024-09-14
AMENDMENT No. 1, COURT ORDER NO. 2010-3035-07-12
AMENDMENT No. 2, COURT ORDER NO. 2012-3004-02-06

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT:

ADD: Additional revisions to a diagrammatic layout for the technically approved alignment.

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$563,155.00

Net Change to Change Order(s) (show \$ plus, minus or unchanged)


PREVIOUS Amendment No. 1 \$ + NTE 105,000.00
CURRENT Amendment No. 2 \$ + 47,417.00

TOTAL AMENDMENTS TO DATE: \$152,417.00

The new (contract sum) including this Contract Amendment will be \$715,572.00

ACCEPTED BY:

CH2M HILL, INC.
CONTRACTOR/ENGINEER
ADDRESS
12750 Merit Drive, Suite 1100
Dallas, TX 75251


Phil Yerby, P.E.
Vice President
DATE: January 13, 2012

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd.
McKinney, Texas 75071


Frank Ybarbo
Purchasing Agent
DATE: 2/8/12



Contract Change Order

Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: GT Distributors, Inc.
Attn: William J. Orr, Jr.
P.O. Box 16080
Austin, Texas 78761

Effective Date 6-Feb-12
Contract No. 08358-10
Contract Equipment: Law Enforcement,
Electroshock Weapon

Awarded by Court Order No.: 2010-941-11-15
Change Order No.: 1 Court Order No. 2011-535-08-08
Change Order No.: 2 Court Order No. 2012-115-03-20

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Bid Item#	Category	Item Description	Current Price	New Price	Percentage Difference Decreased
08358-10-1-01	Equipment	Electricshock Weapon "right hand"	\$814.95	\$804.95	-1%
08358-10-1-02	Equipment	Electricshock Weapon "left hand"	\$814.95	\$804.95	-1%
08358-10-1-03	Equipment	Air Cartridges	\$20.95	\$19.95	-5%

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Bradley O Fisher

GT Distributors
Attn: William J. Orr, Jr.
P.O. Box 16080
Austin, Texas 78761

Bradley O Fisher
SIGNATURE

TITLE: Sales Account Manager
DATE: 2/1/2012

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 2/21/12