



Contract Change Order Twenty-Three (23)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Turner Construction Company</u> <u>2001 N. Lamar, Suite 100</u> <u>Dallas, TX 75202</u>	Contract	<u>Construction: Collin County Courthouse Addition</u>
		Contract No.	<u>11067-10</u>
		Effective Date	<u>2-Feb-12</u>

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>
Change Order Court Order No. 6:	<u>FYI - Notification</u>
Change Order Court Order No. 7:	<u>2011-100-2-21</u>
Change Order Court Order No. 8:	<u>FYI - Notification</u>
Change Order Court Order No. 9:	<u>2011-264-04-25</u>
Change Order Court Order No. 10:	<u>FYI - Notification</u>
Change Order Court Order No. 11:	<u>2011-311-05-16</u>
Change Order Court Order No. 12:	<u>FYI - Notification</u>
Change Order Court Order No. 13:	<u>2011-373-06-13</u>
Change Order Court Order No. 14:	<u>FYI - Notification</u>
Change Order Court Order No. 15:	<u>2011-516-08-01</u>
Change Order Court Order No. 16:	<u>FYI - Notification</u>
Change Order Court Order No. 17:	<u>2011-612-08-22</u>
Change Order Court Order No. 18:	<u>FYI - Notification</u>
Change Order Court Order No. 19:	<u>FYI - Notification</u>
Change Order Court Order No. 20:	<u>FYI - Notification</u>
Change Order Court Order No. 21:	<u>2012-010-01-09</u>
Change Order Court Order No. 22:	<u>FYI - Notification</u>
Change Order Court Order No. 23:	<u>FYI - Notification</u>

YOU ARE DIREC

1. Add the following Pricing Change orders:

PCO #179	Owner requested - Relocation of ductwork conflicting w/Atrium	\$ 2,343.00
PCO #180R1	Architect requested - Fountain	\$ 8,045.00
PCO #182R2	Architect requested - HVAC transfer boots	\$ 18,711.00
PCO #183	Owner requested relocation of waste & vent plumbing	\$ 2,815.00
PCO #184	Owner requested - relocation of sanitary line in room 10276	\$ 2,707.00
PCO #185	Owner requested - relocation of sanitary line in room 10281	\$ 1,991.00
PCO #192	Owner requested - relocation of existing sprinkler line conflict w/CMU	\$ 3,191.00
PCO #193	Owner requested - demo and relocation of existing shaft wall	\$ 1,544.00
		<u>\$ 41,347.00</u>

The original (contract sum) was	\$	26,323,000.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)		
PREVIOUS Amendment No. 1	\$	40,028.00
PREVIOUS Amendment No. 2	\$	6,153.00
PREVIOUS Amendment No. 3	\$	(46,794.00)
PREVIOUS Amendment No. 4	\$	5,336.00
PREVIOUS Amendment No. 5	\$	(261,442.00)
PREVIOUS Amendment No. 6	\$	21,910.00
PREVIOUS Amendment No. 7	\$	33,553.00
PREVIOUS Amendment No. 8	\$	13,696.00
PREVIOUS Amendment No. 9	\$	76,192.00
PREVIOUS Amendment No. 10	\$	37,254.00
PREVIOUS Amendment No. 11	\$	(50,793.00)
PREVIOUS Amendment No. 12	\$	39,815.00
PREVIOUS Amendment No. 13	\$	27,237.00
PREVIOUS Amendment No. 14	\$	6,443.00
PREVIOUS Amendment No. 15	\$	28,862.00
PREVIOUS Amendment No. 16	\$	49,426.00
PREVIOUS Amendment No. 17	\$	(28,449.00)
PREVIOUS Amendment No. 18	\$	34,463.00
PREVIOUS Amendment No. 19	\$	41,512.00
PREVIOUS Amendment No. 20	\$	48,595.00
PREVIOUS Amendment No. 21	\$	91,079.00
PREVIOUS Amendment No. 22	\$	50,000.00
CURRENT Amendment No. 23	\$	41,347.00
TOTAL AMENDMENT TO DATE	\$	305,423.00


The new (contract sum) including this Amendment will be \$ 26,628,423.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company _____

2001 N. Lamar, Suite 100
Dallas, TX 75202



SIGNATURE

TITLE: Project Executive
DATE: 03/09/2012

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071



Frank Ybarbo

Purchasing Agent

DATE: 3/12/12

