



To: Bill Bilyeu

From: Bill Burke

Date: 2-1-12

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #179 – Owner requested relocation of Ductwork conflicting with Atrium. \$2,343.00

PCO #180R1 – Architect requested increase in cost for Fountain Stone. \$8,045.00

PCO #182R2 – Architect requested HVAC transfer boots. \$18,711.00

PCO #183 – Owner requested relocation of waste and vent plumbing. \$2,815.00

PCO #184 – Owner requested relocation of sanitary line in room 10276. \$2,707.00

PCO #185 – Owner requested relocation of sanitary line in room 10281. \$1,991.00

PCO #192 – Owner requested relocation of existing sprinkler line in conflict with CMU wall. \$3,191.00

PCO #193 – Owner requested demo and relocation of existing shaft wall. \$1,544.00

Building Addition changes total - 0

Renovation changes total - \$41,347.00

This change order totals - \$41,347.00

Building Addition change orders total-\$153,474.00 or 0.58% of contract.

Renovation change orders total-\$151,949.00 or 0.58% of contract.

Total Change Orders for the Project are \$305,423.00 or 1.16% of contract.

183
2/1/12