



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

8/23/11

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #139 – Additional Rails from PCO #109 and City Code Enforcement.

Dear Mr. Burke:

We have finalized the required quotations for PCO #139 – Additional Rails form PCO #109 and City Code Enforcement.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Two Thousand Seven Hundred Twelve dollars (\$2,712)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by:

Collin County

Brad Harris

PGAL

Date

8.25.11

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

ELITE METAL FABRICATORS, INC.

PO BOX 747
NEWARK, TEXAS 76071
817-489-2599
817-489-2578 (FAX)

PCO #139

QUOTATION

Date: August 8, 2011

To: Larry Tedesco

Phone: 214-721-8400

Company: Turner Construction

Fax: 214-721-8494

Project: Collin County Courthouse Extra Rail at west ramp

Scope of Work:

Fabricate and install approximately 4 extra feet of #4 finish stainless steel ramp rail at west ramp

Total: \$ 1,376.00

Excludes: Finish paint, wood top rail, demo work, concrete work, partitions, engineering, over time, weekend work, standing seam, grout, inspections, x-rays, insulation, and sales tax.

Due to fluctuating material cost, pricing is valid for 10 days from above date.

Doug Cearley
Project Manager

Signature of acceptance: _____
Accept Date: _____
PO Number: _____

ELITE METAL FABRICATORS, INC.

PO BOX 747
NEWARK, TEXAS 76071
817-489-2599
817-489-2578 (FAX)

QUOTATION

Date: August 23, 2011

To: Kevin Karagias

Phone: 214-721-8400

Company: Turner

Fax: 214-721-8490

Project: Collin Co. wall mount rails

Scope of Work:

Provide labor and material to turn wall mount rails at both ramps back to the wall

Total: \$ 1,008.00

Excludes: Finish paint, demo work, concrete work, grout, partitions, engineering, over time, weekend work, shop drawings, roof penetrations, fire-proofing, x-rays, inspections, permits and sales tax.

Due to fluctuating material cost, pricing is valid for 10 days from above date.

Mike Applegate
Project Manager

Signature of acceptance: _____

Accept Date: _____

PO Number: _____

Leos, John - (TEXAS)

From: Karagias, Kevin - (TEXAS)
Sent: Tuesday, August 23, 2011 2:05 PM
To: Leos, John - (TEXAS)
Subject: Fw: Final Inspection Report from City of McKinney- required forTCO8/26/11 8am Inspection

Submit this information on the PCO.

Kevin Karagias
Turner Construction Company
kkaragias@tcco.com
214-587-7900

From: Mike Applegatge [mailto:mapplegate@elitemetalfabinc.com]
Sent: Tuesday, August 23, 2011 01:43 PM
To: Karagias, Kevin - (TEXAS)
Subject: RE: Final Inspection Report from City of McKinney- required forTCO8/26/11 8am Inspection

Drawing A1.01 detail 1 & A1.02 detail 13 both show the rail running with the wall and not turning into yhe wall