



To: Bill Bilyeu

From: Bill Burke

Date: 1-30-12

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #139 – City of McKinney requested handrail extensions. \$2,712.00
PCO #161 – City of McKinney requested relocation of exit signs. \$4,359.00
PCO #176 – Owner requested signage and stripping for Delivery Dock. \$677.00
PCO #178 – Owner requested relocation of Radio cable in renovation area. \$962.00
PCO #181 – Owner requested grout sealer for ceramic tile grout. \$8,516.00
PCO #187 – Owner requested credit from PCO #155. \$(1,336.00)
PCO #191 – Owner requested relocation of HVAC VAV box. \$722.00

Building Addition changes total - \$16,264.00

Renovation changes total – \$348.00

This change order totals - \$16,612.00

Building Addition change orders total-\$169,738.00 or 0.64% of contract.

Renovation change orders total-\$152,297.00 or 0.57% of contract.

Total Change Orders for the Project are \$322,035.00 or 1.22% of contract.