



COLLIN COUNTY

Engineering
825 N. McDonald
Suite 160
McKinney, Texas 75069
972-548-3727
www.collincountytx.gov

March 21, 2012

To: Judge Self and Commissioners

From: Ruben E. Delgado, P.E., Director of Engineering

Re: Change Order No. 2 to Contract with Jeske Construction Company for
Box Culvert Construction on County Road 408 @ Bomars Branch
Bond Project No. 07-102

The Engineering Department requests that the contract with Jeske Construction Company be changed to include the following items:

1. Modify two (2) water gaps located downstream of each box culvert. Gaps need to be reinforced, allowing water to flow freely when the creeks are running full and contain cattle when they are dry.
\$3050.00 Increase
2. Repair a gate damaged while utilities were being relocated. The contractor was required to repair a driveway gate their crews did not damage.
\$521.00 Increase
3. Remove one (1) month of barricade charges from the contract. This project is nearing completion and barricades will not be needed beyond March 31, 2012.
\$400.00 Decrease

A total increase of \$3171.00 is needed and I will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu
Monika Arris
Matt Dobecka
Jeff Durham