



Contract Change Order Two (2)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Jeske Construction Co
PO Box 59025
Dallas, TX 75229-9025

Contract Construction, Bridge, CR 408 over Bomars Branch
Contract No. 04169-11
Effective Date 4/9/2012

Awarded by Court Order No.: 2011-433-07-11
Change Order 1 Court Order No.: 2011-972-12-12
Change Order 2 Court Order No.: _____

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Modify two (2) water gaps located downstream of each box culvert.	\$ 3,050.00
Repair a damaged gate damaged by others	\$ 521.00
Remove one (1) months of barricades not needed beyond March 31, 2012	\$ (400.00)
 The original (contract sum) was	 \$ 642,241.10
 Net Change to Change Order(s)	
PREVIOUS Change Order No. 1	\$ 5,000.00
CURRENT Change Order No. 2	\$ 3,171.00
 Total change orders to date:	 \$ 8,171.00
 The new (contract sum) including this Change Order will be:	 \$ 650,412.10

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Jeske Construction Co

PO Box 59025
Dallas, TX 75229-9025

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Frank Ybarbo
Purchasing Agent
DATE: _____

SIGNATURE
TITLE: _____
DATE: _____