



Contract Change Order Twenty-seven (27)

Office of the Purchasing Agent  
Collin County Administration Building  
2300 Bloomdale, Suite 3160  
McKinney, TX 75071  
972-548-4165

Vendor:	<u>Turner Construction Company</u>	Contract	<u>Construction: Collin County Courthouse Addition</u>
	<u>2001 N. Lamar, Suite 100</u>	Contract No.	<u>11067-10</u>
	<u>Dallas, TX 75202</u>	Effective Date	<u>23-Mar-12</u>

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>
Change Order Court Order No. 6:	<u>FYI - Notification</u>
Change Order Court Order No. 7:	<u>2011-100-2-21</u>
Change Order Court Order No. 8:	<u>FYI - Notification</u>
Change Order Court Order No. 9:	<u>2011-264-04-25</u>
Change Order Court Order No. 10:	<u>FYI - Notification</u>
Change Order Court Order No. 11:	<u>2011-311-05-16</u>
Change Order Court Order No. 12:	<u>FYI - Notification</u>
Change Order Court Order No. 13:	<u>2011-373-06-13</u>
Change Order Court Order No. 14:	<u>FYI - Notification</u>
Change Order Court Order No. 15:	<u>2011-516-08-01</u>
Change Order Court Order No. 16:	<u>FYI - Notification</u>
Change Order Court Order No. 17:	<u>2011-612-08-22</u>
Change Order Court Order No. 18:	<u>FYI - Notification</u>
Change Order Court Order No. 19:	<u>FYI - Notification</u>
Change Order Court Order No. 20:	<u>FYI - Notification</u>
Change Order Court Order No. 21:	<u>2012-010-01-09</u>
Change Order Court Order No. 22:	<u>FYI - Notification</u>
Change Order Court Order No. 23:	<u>FYI - Notification</u>
Change Order Court Order No. 24:	<u>2012-116-02-20</u>
Change Order Court Order No. 25:	<u>Not approved</u>
Change Order Court Order No. 26:	<u>FYI - Notification</u>
Change Order Court Order No. 27:	<u>FYI - Notification</u>

**YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT**

1. Add the following Pricing Change orders:

PCO #157R1	Owner requested hand held devices for HVAC control	\$	1,473.00
PCO #177R1	Contractor requested refund for overfunded credit to Owner, PCO #16	\$	6,929.00
PCO #194	Owner requested 24" stems for cafeteria lighting	\$	1,422.00
PCO #195R1	Architect requested revised flooring in Courtroom vestibules	\$	3,169.00
PCO #201	Owner requested access panel for Courtroom ceiling	\$	700.00
PCO #202	Owner requested Judges suite revisions in all 10 suites	\$	23,653.00
		\$	<u>37,346.00</u>

The original (contract sum) was.....	\$	26,323,000.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)		
PREVIOUS Amendment No. 1	\$	40,028.00
PREVIOUS Amendment No. 2	\$	6,153.00
PREVIOUS Amendment No. 3	\$	(46,794.00)
PREVIOUS Amendment No. 4	\$	5,336.00
PREVIOUS Amendment No. 5	\$	(261,442.00)
PREVIOUS Amendment No. 6	\$	21,910.00
PREVIOUS Amendment No. 7	\$	33,553.00
PREVIOUS Amendment No. 8	\$	13,696.00
PREVIOUS Amendment No. 9	\$	76,192.00
PREVIOUS Amendment No. 10	\$	37,254.00
PREVIOUS Amendment No. 11	\$	(50,793.00)
PREVIOUS Amendment No. 12	\$	39,815.00
PREVIOUS Amendment No. 13	\$	27,237.00
PREVIOUS Amendment No. 14	\$	6,443.00
PREVIOUS Amendment No. 15	\$	28,862.00
PREVIOUS Amendment No. 16	\$	49,426.00
PREVIOUS Amendment No. 17	\$	(28,449.00)
PREVIOUS Amendment No. 18	\$	34,463.00
PREVIOUS Amendment No. 19	\$	41,512.00
PREVIOUS Amendment No. 20	\$	48,595.00
PREVIOUS Amendment No. 21	\$	91,079.00
PREVIOUS Amendment No. 22	\$	50,000.00
PREVIOUS Amendment No. 23	\$	41,347.00
PREVIOUS Amendment No. 24	\$	16,612.00
PREVIOUS Amendment No. 25	\$	-
PREVIOUS Amendment No. 26	\$	27,496.00
CURRENT Amendment No. 27	\$	37,346.00
<b>TOTAL AMENDMENT TO DATE</b>	<b>\$</b>	<b>386,877.00</b>

The new (contract sum) including this Amendment will be ..... \$ 26,709,877.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100  
Dallas, TX 75202

SIGNATURE

TITLE:  
DATE:

*[Handwritten Signature]*  
**PROJECT EXECUTIVE**  
**04/26/2012**

ACCEPTED AND AUTHORIZED BY  
AUTHORITY OF COLLIN COUNTY  
COMMISSIONERS' COURT

Collin County Administration Building  
2300 Bloomdale Rd, Ste 3160  
McKinney, Texas 75071

SIGNATURE

Frank Ybarbo  
Purchasing Agent  
DATE:

*[Handwritten Signature]*  
**4/30/12**

4/30/12