



To: Bill Bilyeu

From: Bill Burke

Date: 4-12-12

Subject: Courthouse Addition Change Orders for Turner Construction

PCO #206 – Architect requested Fire alarm devices for first floor renovation area. The devices are needed for City approval. \$23,323.00

PCO #208 – Owner requested relocation of two HVAC units. These units needed to be relocated to maintain the correct ceiling height. \$1,649.00

PCO #209 – Owner requested relocation of Security System wiring. This conduit and wiring need to be raised to maintain the correct ceiling height. \$5,947.00

Building Addition changes total - \$0

Renovation changes total – \$30,919.00

This change order totals - \$30,919.00

Building Addition change orders total-\$179,562.00 or 0.68% of contract.

Renovation change orders total-\$238,234.00 or 0.90% of contract.

Total Change Orders for the Project are \$417,976.00 or 1.58% of contract.

5/13/12
JCB