



COLLIN COUNTY

Engineering
825 N. McDonald
Suite 160
McKinney, Texas 75069
972-548-3727
www.collincountytx.gov

May 16, 2012

To: Judge Self and Commissioners

From: Ruben E. Delgado, P.E., Director of Engineering

Re: Change Order No. 1 to Contract with 2L Construction, LLC for
Concrete Box Culvert Construction on County Road 134 @ Honey Creek
Bond Project No. 07-112

The Engineering Department requests that our contract with 2L Construction be changed to add thirteen (13) additional cubic yards of concrete. The contractor is requesting reimbursement for their actual material cost only (\$74 CY), not the placement cost, which is \$411 CY.

Our engineer has reviewed and approved this request based on actual quantities used during construction of the box culvert. As such, an increase of \$962.00 is requested, along with a budget adjustment as follows:

FROM: 430-7530-680-9682 – ROW acquisition – 07-100 – \$962.00

TO: 430-7530-680-9285 – Bridge Construction – 07-112 – \$962.00

I will be available to answer any questions you might have regarding this matter.

xc: Bill Bilyeu
Monika Arris
Matt Dobeka
Jeff Durham