

**COLLIN COUNTY
CONTRACT CHANGE ORDER AGREEMENT
(CHANGE ORDER NO. 1)**

Contract: C.R. 134 at Honey Creek

Contractor: 2L Construction L.L.C.

Summary of Proposed Change: The purpose of this change order is increase the concrete quantity beyond the planned quantity for the CR 134 project.

Plan Revisions: -- Dwg. # -- Rev # --

Bid Form Revisions: -- Page # 3 Bid Item # 13

Specifications Revisions: -- Page # -- Paragraph # --

New Plans or Specs: --

Time Change: None

Price Change: This change order will have the following effect on the cost of this project:

Item	Description	Original Quantity	Revised Quantity	Unit	Unit Price	Increase	Decrease
13	Conc. Box Culvert	261	274	CY	\$74.00	\$962.00	--

Total Increase: \$ 962.00

Total Decrease: \$ 0.00

Net Increase: **\$ 962.00**

SUMMARY

Original Contract Amount: \$267,750.70

Change Order No. 1 Amount: \$ 962.00

Revised Contract Amount: \$268,712.70

Signatures:

Engineer  Date 5-3-2012

Contractor  Date 5-9-12

Approved By _____ Date _____