



**Turner Construction Company**  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

5/21/12

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #228 – RFI #546 – Modify Counters.

Dear Mr. Burke:

We have finalized the required quotations for PCO #228 – RFI #546 – Modify Counters.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Seven Thousand Nine Hundred Seventy One dollars (\$7,971)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John Leos

Approved by: \_\_\_\_\_  
Collin County Date

Reviewed by: \_\_\_\_\_  
PGAL Date

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail & Kevin Karagias- TCCo



Guys,

Is there a possibility to provide me with a quote for this stone per sf?

Oakwood Steel Fabrication, Inc.

491 Hwy 79 West Oakwood, TX 75855  
Ph#: (903) 545-2266 Fax #: (903) 545-2282

May 15, 2012

Turner Construction

Attn: John Leos

**Re: Collin County Courthouse  
Change Order Request for RFI #546**

John,

See Pricing Below:

Repair 40 Post – Replace Existing Counter Supports

Material	\$ 64.00	(107 lbs. @ \$0.60 per lb.)
Shop Labor	\$ 160.00	(4 hours @ \$40.00 per hour)
Field Labor	\$ 1,760.00	(32 Hours @ \$55.00 per hour)
<u>Freight</u>	<u>\$ 250.00</u>	
Sub-Total	\$ 2,234.00	
<u>10% Overhead &amp; Profit</u>	<u>\$ 223.00</u>	
<b>Total</b>	<b>\$ 2,457.00</b>	

Please call if you have any questions.

Respectfully,

Reggie Hargrave

## Leos, John - (TEXAS)

---

**Subject:** FW: Final action taken for RFI # 546 for Collin County Courthouse Addition

---

**From:** Karagias, Kevin - (TEXAS)  
**Sent:** Friday, May 18, 2012 1:15 PM  
**To:** Leos, John - (TEXAS); Keeling, Mike - (TEXAS)  
**Subject:** FW: Final action taken for RFI # 546 for Collin County Courthouse Addition

RFI 546 cost per SF.

---

**From:** Aaron Hawley [mailto:aaron@pinnaclemarble.com]  
**Sent:** Friday, May 18, 2012 12:42 PM  
**To:** Karagias, Kevin - (TEXAS)  
**Cc:** Silvino Roa  
**Subject:** RE: Final action taken for RFI # 546 for Collin County Courthouse Addition

\$55

**Aaron Hawley**  
**Pinnacle Marble & Granite, Inc**  
**2920 Sylvan Dallas, TX 75212**  
**Office: 214-741-6212**

---

**From:** Karagias, Kevin - (TEXAS) [mailto:kkaragias@tcco.com]  
**Sent:** Friday, May 18, 2012 10:20 AM  
**To:** Aaron Hawley  
**Cc:** Silvino Roa  
**Subject:** RE: Final action taken for RFI # 546 for Collin County Courthouse Addition

Please try and get this pricing before noon today.

**Kevin Karagias** | Project Engineer  
**Turner Construction Co.** | 2001 North Lamar, Suite 100, Dallas, TX 75202  
972.468.8495 Main | 214.587.7900 Mobile | [www.turnerconstruction.com](http://www.turnerconstruction.com)



---

**From:** Karagias, Kevin - (TEXAS)  
**Sent:** Friday, May 18, 2012 8:55 AM  
**To:** 'Aaron Hawley'  
**Cc:** Silvino Roa  
**Subject:** RE: Final action taken for RFI # 546 for Collin County Courthouse Addition