



Turner Construction Company  
2001 N. Lamar, Suite 100  
Dallas, TX 75202  
Phone: (214) 721-8400  
Fax: (214) 721-8493

5/21/12

Mr. Bill Burke  
Collin County  
4600 Community Ave.  
McKinney, TX 75071

RE: **Collin County Courthouse Addition**  
Owner Project #R0508003.00  
Turner Project #1692600

SUBJ: PCO #224 – Relocate State Seal.

Dear Mr. Burke:

We have finalized the required quotations for PCO #224 – Relocate State Seal.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **One Thousand Eight Hundred Five dollars (\$1,805)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

*J. Leos*

John Leos

Approved by:

Collin County

Date

Reviewed by:

PGAL

Date

cc: Brad Harris & Sara Hoglund- Collin County  
Brian Nicodemus- PGAL  
Matt Nail & Kevin Karagias- TCCo

Project No.: R0508003.00

10% OH&P	164
<b>Total Cost \$</b>	<b>1,805</b>

Notes:

# BARBER SPECIALTIES, INC.

2412 Elizabeth Lane Seagoville, Texas 75159 Ph. 972-287-5100 / Fax 972-287-5111

## COLLIN COUNTY COURTHOUSE ADDITION & RENOVATIONS

1. PCO TITLE: Relocate State Seal	2. Number	T-049
3. Change Order Requested By: Owner/Architect	4. Date	9-May-12
5. Owner and/or Architect-Engineer Change Order Request Number		
6. Material		\$ 125.00
7. Equipment		\$ -
8. Sub-contractor		
9. Material and Equipment Sub-Total		\$ 125.00
10. Sales Tax @ 0.00%		\$ -
11. Labor 28.00 Manhours @ \$29.63 / Hour		\$ 829.64
12. Labor Insurance & Taxes		\$ 290.37
13. Estimation/Planning 0 Manhours @ \$ 55.00 / Hour		\$ -
14. Tool Replacement		\$ 58.07
15. Overtime Inefficiency 0.00% of Labor		\$ -
16. Labor Sub-Total		\$ 1,178.09
17. Equipment Rental		
Scissor Lift 0.00 Hours @ 4.50 / Hour		\$ -
Lull 0.00 Hours @ 25.13 / Hour		\$ -
Trash 0.00 Hours @ 15.00 / Hour		\$ -
Hoisting 0.00 Hours @ 100.00 / Hour		\$ -
18. Equipment Rental Sub-Total		\$ -
19. CHANGE ORDER SUB-TOTAL COSTS		\$ 1,303.09
20. Overhead 5.00%		\$ 65.15
21. Sub-Total		\$ 1,368.24
22. Margin 5.00%		\$ 68.41
23. Sub-Total		\$ 1,436.66
24. (Credits)		\$ -
25. Sub-Total		1,436.66
26. Special Insurance		\$ -
27. Bond Premium 0.0%		\$ -
28. TOTAL PRICE OF CHANGE		1,436.66
28. TOTAL PRICE OF CHANGE		\$ 1,437.00
30. This Proposal May Be Withdrawn By us		
If Not Accepted Within 30 Days		
31. Time Extension Required of 1 Days		
32. Submitted By Brandon Barber		
33. Approved By		
29. Cost if this change Order is not accepted		\$ -

Narrative: Relocate existing in wall unistrut mounting hardware for State Seal to owner specified location. Install State Seal on relocated hardware



Acoustical Ceilings - Drywall - Metal Stud Framing - Fire Rated Ceiling Systems -  
Integrated Ceiling systems -  
Metal Lath - Plaster & Stucco - Insulation Work - Structural Metal Framing



## Brad Harris

---

**From:** Keeling, Mike - (TEXAS) <mkeeling@tcco.com>  
**Sent:** Thursday, May 24, 2012 6:59 AM  
**To:** Brad Harris; Karagias, Kevin - (TEXAS)  
**Cc:** Bill Burke; Leos, John - (TEXAS); Sara Hoglund  
**Subject:** RE: CCCR: State Seal Move on level 2

Brad,

*Yes, that was the sketch that was used to price.*

Thanks,

Michael V Keeling - Sr. Superintendent  
Turner Construction Company | 2001 North Lamar, Suite 100, Dallas, Texas 75202  
214.721.8400 Office | 214.837.4823 cell  
[mkeeling@tcco.com](mailto:mkeeling@tcco.com)

---


**From:** Brad Harris [<mailto:brharris@co.collin.tx.us>]  
**Sent:** Wednesday, May 23, 2012 3:30 PM  
**To:** Keeling, Mike - (TEXAS); Karagias, Kevin - (TEXAS)  
**Cc:** Bill Burke; Leos, John - (TEXAS); Sara Hoglund  
**Subject:** RE: CCCR: State Seal Move on level 2  
**Importance:** High

Mike,

**Please** confirm this sketch was provided to Barber when pricing PCO #224.

This was sent to Turner for the pricing so I didn't want to assume.

Thanks,



**Brad Harris** | Building Project Coordinator  
Collin County Construction and Projects  
4600 Community Ave. McKinney, TX 75071  
(o) 972-547-5492 | (m) 214-205-7322  
[bjharris@co.collin.tx.us](mailto:bjharris@co.collin.tx.us)

Fro


m: Brad Harris

**Sent:** Friday, May 04, 2012 4:09 PM

**To:** Turner Mike Keeling ([mkeeling@tcco.com](mailto:mkeeling@tcco.com))

**Cc:** Bill Burke ([bburke@co.collin.tx.us](mailto:bburke@co.collin.tx.us)); Turner Kevin Karagias; John Leos (TEXAS); Sara Hoglund; Laszlo Vadasz ([lvadasz@co.collin.tx.us](mailto:lvadasz@co.collin.tx.us))

**Subject:** CCCR: State Seal Move on level 2



## Use unistrut to hang the seal

Mike,

Per our walk on Thursday, use the unistrut to install the seal. Install the strut from floor to anchored to the upper floor deck and hang the seal on studs.

Thanks,



**Brad Harris** | Building Project Coordinator  
Collin County Construction and Projects  
4600 Community Ave. McKinney, TX 75071  
(o) 972-547-5492 | (m) 214-205-7322  
[bjharris@co.collin.tx.us](mailto:bjharris@co.collin.tx.us)