



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

5/21/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #229 – Owner Requested (60) Site Bollards.

Dear Mr. Burke:

We have finalized the required quotations for PCO #229 – Owner Requested (60) Site Bollards.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Seventy Eight Thousand Nine Hundred Twenty Five dollars (\$78,925)**.

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by: _____
Collin County

Date

Reviewed by: _____
PGAL

Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo



Friday, May 18, 2012

Mr. John Leos
Turner Construction Company
2100 Bloomdale Road
McKinney, TX 75071

RE: Potential Change Order # 041R
Document Number 057
129 - Collin County Courthouse- 17-05-129

Dear Mr. Leos,

This letter is to provide official pricing of a potential project change as follows:

PCO Number: 041R
Date: 16-May-12
Description: Additional 60 bollards
Proposed Amt: \$46,483.00

This PCO is comprised of the following items:

Item Number	Description	Proposed Amount
001	Additonal 60 bollards per the attached site plan. Scope includes layout, drilling in rock, material to install bollard, concrete material, rebar material, and equipment. Labor-\$18,525 Material-\$15,669 Equipment-\$1825 Subcontract-\$6238 OH&P-\$4,226 Total-\$46,483	\$46,483.00

Total:\$46,483.00

Per the terms and conditions of our contract, we request an official Notice to Proceed to start this extra work. We also need a Change Order for this extra work If you have any questions, please contact the undersigned at 214-630-2191 as soon as possible.

Respectfully,


Alan Dugger
Project Manager

Oakwood Steel Fabrication, Inc.

491 Hwy 79 West Oakwood, TX 75855
Ph#: (903) 545-2266 Fax #: (903) 545-2282

April 25, 2012

Tuner Construction

Attn: John Leos

**Re: Collin County Courthouse
Change Order Request for 60 Additional Pipe Bollards**

John,

See Pricing Below:

Material	\$ 9,360.00	(14,400 lbs. @ \$0.65 per lb.)
Headed Anchors	\$ 612.00	(360 @ \$1.70 each)
Shop Labor	\$ 7,200.00	(180 hours @ \$40.00 per hour)
Freight	\$ 600.00	(To Jobsite)
<u>Sub-Total</u>	\$17,772.00	
<u>10% Overhead & Profit</u>	\$ 1,778.00	
Total	\$19,550.00	

Please call if you have any questions.

Respectfully,

Reggie Hargrave

R.J.S. PAINTING, INC.



635 ROBBIE DR. • IRVING, TEXAS 75061
(972) 513-1985 • METRO (972) 514-0112
FAX (972) 790-7749

CHANGE ORDER

May 3, 2012

Turner Construction
2001 North Lamar, Ste. 100
Dallas, TX 75202
PHO: 214-721-8455
FAX: 214-721-8490
ATTN: John Leos

JOB NAME / LOCATION
Collin County Courthouse

Denton, TX

CHANGE ORDER: TUR012-40

PAINT 60 BOLLARDS.

TOTAL: \$2,100.00

WE HEREBY PROPOSE TO FURNISH LABOR AND MATERIAL – COMPLETE IN ACCORDANCE WITH THE ABOVE DESCRIPTIONS, FOR THE SUM OF:

**TWO THOUSAND ONE HUNDRED DOLLARS
\$2,100.00**

Terry Corder / PROJECT MANAGER
tcorder@rjspaintinginc.com