



Contract Change Order

Three (3)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Evans Pump Co.
Attn: Marc Kirk
9067 Teasley Lane
Denton, TX 76210

Effective Date 7/5/2012
Contract No. 12075-12
Contract Name: Replacement of Fuel Dispensers
and Fuel Tank Monitoring Systems

| | | |
|-----------------------------|------------------|-----------------------|
| Awarded by Court Order No.: | | <u>2012-151-03-12</u> |
| Change Order <u>1</u> | Court Order No.: | <u>FYI</u> |
| Change Order <u>2</u> | Court Order No.: | <u>FYI</u> |
| Change Order <u>3</u> | Court Order No.: | <u>FYI</u> |

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

Install additional sensor that was not part of original scope. \$ 3,707.42

Change Order No. 3 Total \$ 3,707.42

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was \$81,207.21

| | | | |
|-------------------------------|------------------|----------|------------|
| Net Change to Change Order(s) | | | |
| <u>PREVIOUS</u> | Change Order No. | <u>1</u> | \$1,083.08 |
| <u>PREVIOUS</u> | Change Order No. | <u>2</u> | \$1,746.96 |
| <u>CURRENT</u> | Change Order No. | <u>3</u> | \$3,707.42 |

Total change orders to date: \$6,537.46

The new (contract sum) including this Change Order will be: \$87,744.67

ACCEPTED BY: _____
(Name)
Marc Kirk (Please Print)

Evans Pump Co.
9067 Teasley Lane
Denton, TX 76210

See Change Order Request
SIGNATURE _____
TITLE: _____
DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Franklin Ybarbo
Frank Ybarbo
Purchasing Agent
DATE: 7/6/12

7/6/12
mc