



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu
From: Bill Burke
Date: 7-13-12
Subject: Courthouse Addition Change Orders for Turner Construction

PCO #215 – County requested patching of Drywall in areas where electrical outlets not shown in bid plans were removed during demolition. \$6,226.00

PCO #234 – Architect requested hardware and access control for new vestibule Fire Exit Doors. Door Hardware and electronic controls were not shown on the plans. \$8,591.00

PCO #235 – Owner requested window sills in renovated areas where the partition walls bisected the window. These sills were damaged prior to renovation. \$5,809.00

PCO #239 – Owner requested A/V programming change to Enterprise software with service agreement. \$7,639.00

Building Addition changes total - \$0
Renovation changes total - \$28,265.00
This change order totals - \$28,265.00

Building Addition changes total - \$194,988.00 or 0.74% of contract
Renovation changes total - \$343,291.00 or 1.30% of contract

Total change orders for the project - \$538,269.00 or 2.04% of contract

Thank you for your consideration.

7/13/12
Bill Burke