



Contract Change Order Thirty Three (33)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale, Suite 3160
McKinney, TX 75071
972-548-4165

Vendor:	<u>Turner Construction Company</u> <u>2001 N. Lamar, Suite 100</u> <u>Dallas, TX 75202</u>	Contract	<u>Construction: Collin County Courthouse Addition</u>
		Contract No.	<u>11067-10</u>
		Effective Date	<u>25-Jul-12</u>

Awarded by Court Order No.:	<u>2010-302-04-26</u>
Change Order Court Order No. 1:	<u>FYI - Notification</u>
Change Order Court Order No. 2:	<u>FYI - Notification</u>
Change Order Court Order No. 3:	<u>2010-875-10-25</u>
Change Order Court Order No. 4:	<u>FYI - Notification</u>
Change Order Court Order No. 5:	<u>2010-962-12-06</u>
Change Order Court Order No. 6:	<u>FYI - Notification</u>
Change Order Court Order No. 7:	<u>2011-100-2-21</u>
Change Order Court Order No. 8:	<u>FYI - Notification</u>
Change Order Court Order No. 9:	<u>2011-264-04-25</u>
Change Order Court Order No. 10:	<u>FYI - Notification</u>
Change Order Court Order No. 11:	<u>2011-311-06-16</u>
Change Order Court Order No. 12:	<u>FYI - Notification</u>
Change Order Court Order No. 13:	<u>2011-373-06-13</u>
Change Order Court Order No. 14:	<u>FYI - Notification</u>
Change Order Court Order No. 15:	<u>2011-516-08-01</u>
Change Order Court Order No. 16:	<u>FYI - Notification</u>
Change Order Court Order No. 17:	<u>2011-612-08-22</u>
Change Order Court Order No. 18:	<u>FYI - Notification</u>
Change Order Court Order No. 19:	<u>FYI - Notification</u>
Change Order Court Order No. 20:	<u>FYI - Notification</u>
Change Order Court Order No. 21:	<u>2012-010-01-09</u>
Change Order Court Order No. 22:	<u>FYI - Notification</u>
Change Order Court Order No. 23:	<u>FYI - Notification</u>
Change Order Court Order No. 24:	<u>2012-116-02-20</u>
Change Order Court Order No. 25:	<u>Not approved</u>
Change Order Court Order No. 26:	<u>FYI - Notification</u>
Change Order Court Order No. 27:	<u>FYI - Notification</u>
Change Order Court Order No. 28:	<u>FYI - Notification</u>
Change Order Court Order No. 29:	<u>FYI - Notification</u>
Change Order Court Order No. 30:	<u>FYI - Notification</u>
Change Order Court Order No. 31:	<u>(pending) no approval yet</u>
Change Order Court Order No. 32:	<u>FYI - Notification</u>
Change Order Court Order No. 33:	<u>FYI - Notification</u>

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

1. Add the following Pricing Change orders:

PCO #241	Architect requested, added electric and data drops for docket signage	\$	<u>9,474.00</u>
		\$	<u>9,474.00</u>

The original (contract sum) was	\$	26,323,000.00
Net change to Amendment(s) (show \$ plus, minus or unchanged)		
PREVIOUS Amendment No. 1	\$	40,028.00
PREVIOUS Amendment No. 2	\$	6,153.00
PREVIOUS Amendment No. 3	\$	(46,794.00)
PREVIOUS Amendment No. 4	\$	5,336.00
PREVIOUS Amendment No. 5	\$	(261,442.00)
PREVIOUS Amendment No. 6	\$	21,910.00
PREVIOUS Amendment No. 7	\$	33,553.00
PREVIOUS Amendment No. 8	\$	13,696.00
PREVIOUS Amendment No. 9	\$	76,192.00
PREVIOUS Amendment No. 10	\$	37,254.00
PREVIOUS Amendment No. 11	\$	(50,793.00)
PREVIOUS Amendment No. 12	\$	39,815.00
PREVIOUS Amendment No. 13	\$	27,237.00
PREVIOUS Amendment No. 14	\$	6,443.00
PREVIOUS Amendment No. 15	\$	28,862.00
PREVIOUS Amendment No. 16	\$	49,426.00
PREVIOUS Amendment No. 17	\$	(28,449.00)
PREVIOUS Amendment No. 18	\$	34,463.00
PREVIOUS Amendment No. 19	\$	41,512.00
PREVIOUS Amendment No. 20	\$	48,595.00
PREVIOUS Amendment No. 21	\$	91,079.00
PREVIOUS Amendment No. 22	\$	50,000.00
PREVIOUS Amendment No. 23	\$	41,347.00
PREVIOUS Amendment No. 24	\$	16,612.00
PREVIOUS Amendment No. 25	\$	-
PREVIOUS Amendment No. 26	\$	27,496.00
PREVIOUS Amendment No. 27	\$	37,346.00
PREVIOUS Amendment No. 28	\$	30,919.00
PREVIOUS Amendment No. 29	\$	49,999.00
PREVIOUS Amendment No. 30	\$	42,109.00
PREVIOUS Amendment No. 31	\$	- (not approved yet)
PREVIOUS Amendment No. 32	\$	28,365.00
CURRENT Amendment No. 33	\$	9,474.00
TOTAL AMENDMENT TO DATE	\$	547,743.00

The new (contract sum) including this Amendment will be \$ 26,870,743.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

ACCEPTED BY:

Turner Construction Company

2001 N. Lamar, Suite 100
Dallas, TX 75202

Matt [Signature]

SIGNATURE

TITLE: Project Executive

DATE: 09/04/2012

ACCEPTED AND AUTHORIZED BY
 AUTHORITY OF COLLIN COUNTY
 COMMISSIONERS' COURT

Collin County Administration Building
 2300 Bloomdale Rd, Ste 3160
 McKinney, Texas 75071

Franklin Ybarbo

Frank Ybarbo

Purchasing Agent

DATE: 9/12/12

9/12/12