



Turner Construction Company
2001 N. Lamar, Suite 100
Dallas, TX 75202
Phone: (214) 721-8400
Fax: (214) 721-8493

7/10/12

Mr. Bill Burke
Collin County
4600 Community Ave.
McKinney, TX 75071

RE: **Collin County Courthouse Addition**
Owner Project #R0508003.00
Turner Project #1692600

SUBJ: PCO #244 – RFI #560.

Dear Mr. Burke:

We have finalized the required quotations for PCO #244 – RFI #560.

We have reviewed the scope of work and have verified that all extra work items are in compliance with our contract agreement. Attached is a detailed itemization of the extra costs. Total amount of this request is **Sixteen Thousand Eight Hundred Twenty Six dollars** (~~\$16,826~~).

12,222.00 JTB

If you have any questions regarding this Change Order Request, please call me at your earliest convenience. This pricing is valid for (5) days, after which, we reserve the right to re-evaluate.

Please review and acknowledge your approval in the space below. Once approval is achieved, we will expect this PCO to be included in a forthcoming Change Order.

Best Regards,

J. Leos

John Leos

Approved by: _____
Collin County

Date

Reviewed by: *[Signature]*
PGAL

7.17.12
Date

cc: Brad Harris & Sara Hoglund- Collin County
Brian Nicodemus- PGAL
Matt Nail & Kevin Karagias- TCCo

KL enterprises, Inc.

ELECTRICAL CONTRACTORS

July 8, 2012

CHANGE WORK SHEET #880

KL ENTERPRISES, INC.
499 E. KUNSDALE PKWY
KUNSDALE, TX 76060

PROJECT: COLLIN COUNTY COURTHOUSE #1692600 - 104
GENERAL CONTRACTOR, TURNER CONSTRUCTION
ATTENTION: JOHN LEOS

RFI#560

DESCRIPTION:

COST PROPOSAL REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE AS DIRECTED IN RFI#560. ALSO INCLUDES ADDITIONAL EXIT LIGHTS TO MEET CODE REQUIREMENTS.

ORIGINAL CONTRACT PRICE	\$1,534,444.00
NET CHANGE BY PREVIOUSLY AUTHORIZED CHANGE ORDERS	\$224,157.00
CONTRACT TOTAL PRIOR TO CHANGE ORDER	\$1,758,601.00
CONTRACT PRICE TO BE INCREASED/DECREASED BY	\$10,119.00
NEW CONTRACT TOTAL BY CHANGE ORDER (UPON APPROVAL)	\$1,768,720.00
CONTRACT TIME TO BE INCREASED/DECREASED BY (0) DAYS	

This change order will be authenticated by endorsement of this quote & agreement on net 30 day payment upon completion of work or official change order document by Contractor. The following conditions shall apply: (I) N/A

Accepted By:


Eric Moore,
KL Enterprises, Inc.
General Manager

Accepted By:

KL ENTERPRISES, INC.
449 E. KENNEDALE PKWY.
KENNEDEALE, TX. 76060

COLLIN COUNTY COURTHOUSE

JULY 16, 2012

Change for: **COST BREAKDOWN REFLECTING ADDITIONAL COSTS FOR ADDED SCOPE AS DIRECTED IN RFI#560.**

Job No. **#1692600 - 104**
Change No. **085B**
Bulletin **RFI#560**

Submitted To:
TURNER CONSTRUCTION

2001 N. LAMAR STE 100
DALLAS, TX. 75202
Attn.: JOHN LEOS

Material Cost				8712.40	
	\$	52.00	PROJECT MANAGER		
	5%	\$	46.00	SUPERINTENDANT	
13.42	\$	44.65	FOREMAN		
13.42	50%	\$	38.50	JOURNEYMAN	258.34
13.42	50%	\$	34.00	APPRENTICE	228.14
Equipment Rental ()					
Subtotal				<u>9198.88</u>	
10.0% Overhead And Profit				919.89	
PP Bond					
Total Add/Deduct				10118.76	

KL ENTERPRISES, INC.
Tony Moore

General Manager

