

CHANGE ORDER

Schmoldt Construction, Inc.

5797 CR 126, Suite A

Celina, TX 75009

(972)382-8499/Office

(972)382-8399/Fax

File Reference

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER

**NAME & ADDRESS OF PROJECT:**

Myer's Park Amphitheater

CR 166 @ CR 168

Collin County, TX

CHANGE ORDER NUMBER: One (1)

DATE: July 10, 2012

PROJECT NO.: 12-055

CONTRACT DATE: June 12, 2020

CONTRACT FOR: Myer's Park

NAME AND ADDRESS OF OWNER:

Myer's Park Amphitheater

CR 166 @ CR 168

Collin County, TX

1) To Upgrade Lav Faucets from Wrist Blade Handles to Push Button to Accommodate Septic System

Total of 4 Faucets

\$600.00

	TOTAL	600.00
The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	0.00
The Contract Sum prior to this Change Order was.....	\$	727,000.00
The Contract Sum will be increased by this Change Order in the amount of.....	\$	600.00
The new Contract Sum including this Change Order will be.....	\$	727,600.00

The Contract Time will be unchanged by

() days

The date of Substantial Completion as of the date of this Change Order therefore is

Schmoldt Construction, Inc.

Contractor

7/10/2012

Date

(Signature)

Cary Schmoldt

(Print Name)

Myer's Park

Owner

Date

(Signature)

(Print Name)

Spurgin & Associates

Architect

Date

(Signature)

Kent Spurgin

(Print Name)