

**CHANGE ORDER**

Schmoldt Construction, Inc.  
5797 CR 126, Suite A  
Celina, TX 75009  
(972)382-8499/Office (972)382-8399/Fax

File Reference

OWNER ☒  
ARCHITECT ☐  
CONTRACTOR ☐  
FIELD ☐  
OTHER ☐

**NAME & ADDRESS OF PROJECT:**

Myer's Park Amphitheater  
CR 166 @ CR 168  
Collin County, TX

CHANGE ORDER NUMBER: Two (2)

DATE: August 20, 2012

PROJECT NO.: 12-055

CONTRACT DATE:

CONTRACT FOR: Myer's Park

**NAME AND ADDRESS OF OWNER:**

Myer's Park Amphitheater  
CR 166 @ CR 168  
Collin County, TX

CC:

154004

1.) Add 200 In. ft. of 2" waterline

\$3,093.50

Water line  
Rental equipment  
Materials  
Labor

	TOTAL	3,093.50
The original Contract Sum was.....	\$	727,000.00
Net change by previously authorized Change Orders.....	\$	600.00
The Contract Sum prior to this Change Order was.....	\$	727,600.00
The Contract Sum will be increased by this Change Order in the amount of.....	\$	3,093.50
The new Contract Sum including this Change Order will be.....	\$	730,693.50

The Contract Time will be unchanged by

( ) days

The date of Substantial Completion as of the date of this Change Order therefore is

Schmoldt Construction, Inc.

Myer's Park

Spurgin &amp; Associates

Contractor

Owner

Architect

August 20, 2012

Date

Date

Date

(Signature)

(Signature)

(Signature)

Cary Schmoldt

(Signature)

Kent Spurgin

(Print Name)

(Print Name)

(Print Name)