

Regional Health Partnership 18 Weekly Report

Week Ending: Nov. 16, 2012

RHP Plan Update

The project team submitted the RHP Plan and Pass 1 items to HHSC on Nov. 14. If there are edits, HHSC will try to let us know before we submit the final items in December. We anticipate edits, but so far, they have not provided us with a list of corrections. (We know that some other regions have already been asked to revise items.)

The project team is working concurrently on Pass 2 and Pass 3 items. Because of the heavy volume and dollar amount of projects potentially being submitted by behavioral health organizations, we will need to provide Pass 2 and Pass 3 opportunities. (Pass 3 will be submitted with Pass 2.) We have had several conversations with HHSC about Pass 2 and Pass 3 so that we ensure that all providers who need allocations are appropriately managed.

Leigh will distribute a brief email update to stakeholders prior to the Thanksgiving holiday.

Schedule

An internal project development calendar is attached. We will need to go before the Collin County Commissioners Court with Pass 2 and Pass 3 items and post the Pass 2 plan on the county website for five days.

Leigh will be traveling on Monday, Nov. 19 and Monday, Nov. 26. But, she will be available except while in flight. There is no Anchor conference call scheduled for Nov. 23, due to the holiday.

Questions?

Please contact Leigh Hornsby (leigh.hornsby@publicinformationassociates.com).

###

