



COLLIN COUNTY

Construction and Planning
4600 Community Ave.
McKinney, Texas 75071

To: Bill Bilyeu

From: Bill Burke

Date: 12-7-12

Subject: Change Order for Covenant Construction - I.T. Vault Plano

PCO #1 – Owner requested waterline for HVAC unit and City of Plano requested changes adding, Backflow valve, exit light, 2 hour rated box for piping penetration, and handrail for interior wood ramp. \$5,150.00

This change order totals - \$5,150.00

Total Change Orders for the Project are \$5,150.00 or 9.0% of contract.

OK
BB
12/7/12