



Contract Change Order

One (1)

Office of the Purchasing Agent
Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, TX 75071
972-548-4165

Vendor: Covenant Design and Construction, LLC
Attn: Edward Helewa
335 S. Parks
Desoto, TX 75115

Effective Date 12/7/2012
Contract No. 07333-12
Contract Name: Construction, IT Vault

Awarded by Court Order No.: 2012-736-10-08
Change Order 1 Court Order No.: FYI

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGE TO THIS CONTRACT

PCO#1 Owner requested waterline for HVAC unit, City of Plano requested changes adding backflow valve, exit light, 2 hour rated box for piping penetration, and handrail for interior wood ramp \$ 5,150.00

Change Order No. 1 Total \$ 5,150.00

Except as provided herein, all terms and conditions of the contract remain in full force and effect and may only be modified in writing signed by both parties.

The original (contract sum) was	<u>\$57,244.00</u>
Net Change to Change Order(s)	
<u>CURRENT</u> Change Order No. 1	<u>\$5,150.00</u>
Total change orders to date:	<u>\$5,150.00</u>
The new (contract sum) including this Change Order will be:	<u>\$62,394.00</u>

ACCEPTED BY:

Covenant Design and Construction, LLC

Edward Helewa
335 S. Parks
Desoto, TX 75115

See Change Order Dated 12/6/12

SIGNATURE

TITLE: _____

DATE: _____

ACCEPTED AND AUTHORIZED BY
AUTHORITY OF COLLIN COUNTY
COMMISSIONERS' COURT

Collin County Administration Building
2300 Bloomdale Rd, Ste 3160
McKinney, Texas 75071

Michalyn Rains
Michalyn Rains, CPFO CPPB
Purchasing Agent
DATE: 1/10/13